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198201300 CODED-WIRE TAG RECOVERY                           
Pacific States Marine 
Fish Commission Systemwi Systemwide 2,720,000 -7,037 2,712,963 2,501,987.86 649,900.90 3,151,888.76 400,000.00 17,732.30 255,453.22 144,546.78 4,032,145.08 -438,925.76

Feb budget was an estimate of the contract w/o spending caps.  Contracts run calendar year, and 
contractors were within their contract budgets. 

198331900
NEW MARKING & MONITORING 
TECHNIQUES

National Marine 
Fisheries Service Systemwi Systemwide 1,190,798 75,000 1,265,798 1,240,779.97 238,000.00 1,478,779.97 30,225.00 88,455.00 -88,455.00 1,144,656.16 -212,981.97

Council recommended capitalizing this in June Revision Memo -DOES NOT MEET CRITERIA 
FOR CAPITALIZATION.  $212,982 Variance Explanation for project 1983-319-00
1.  $100,000 : COTR was operating under a budget of $1,365,798, not $1,265,798 as set by the 
Council in Feb, and modified in June.
2.  $ 88,455 :  FY02 costs paid for in FY03 (NMFS contract 5289: $22,549.84 + $50,650.16 and 
PSMFC contract 10923: $15,255)
3.  $ 37,485 :  Invoices paid late September made accrual estimate too high (NMFS contract 
5289)
These three variances total $225,940.

198335000 NEZ PERCE TRIBAL HATCHERY                          Nez Perce Tribe ClearwateMountain S 1,769,671 248,951 2,018,622 2,215,177.73 186,247.00 2,401,424.73 45,000.00 0.00 3,789,330.26 -382,802.73

Council indicates that part of this is raceway construction that should be capital - THIS IS ALL 
O&M.  RACEWAY CONSTRUCTION IS IN ANOTHER CONTRACT AND IS PROPERLY 
CAPITALIZED.  '02 Accruals (projected): $45k; actuals $525,654 (capital/expense mixed)

198335003
NEZ PERCE TRIBAL HATCHERY 
MONITORING & EVALUATION Nez Perce Tribe ClearwateMountain S 1,770,000 109,168 1,879,168 1,758,618.35 116,645.00 1,875,263.35 108,000.00 109,167.67 -1,167.67 2,619,714.00 3,904.65

198343500
UMATILLA HATCHERY SATELLITE 
FACILITIES O&M

US Fish and Wildlife 
Service Umatilla Columbia P 950,649 -47,523 903,126 846,120.28 98,598.48 944,718.76 58,000.00 82,724.00 92,554.67 -34,554.67 1,177,325.51 -41,592.76

Spending ramped up as the FY progressed.  The June estimate of $903,126 was lower than what 
has been invoiced and what sponsor reports in their year end accrual.  Council's 2/20 
recommended budget was $950,649.  Project actual + accrual estimate = $944,718

198343600 UMATILLA PASSAGE O&M                                   
Westland Irrigation 
District Umatilla Columbia P 460,555 460,555 406,098.67 406,098.67 39,931.12 -39,931.12 921,107.83 54,456.33

198402100 MAINSTEM, MIDDLE FORK, JOHN DAY RIVER  
Oregon Department of 
Fish & Wildlife- Hq John Day Columbia P 355,423 355,423 395,478.82 70,000.00 465,478.82 37,229.77 36,926.94 -36,926.94 681,890.43 -110,055.82

BPA underestimated FY03 accrual estimate of 355,000 that was used by NPCC to make there  
FY03 recommendation.   BPA estimated accrual was based on reviewing FY01 and FY02 
accruals. There was no FY03 accrual  cap ceiling in the contract.     There were $36,927 of FY02 
expenses charged to FY03 .   The Performance period budget is $447,500 and $300,899 of this 
has been invoiced thru September 30, 2003

198402500
JOSEPH CREEK, GRANDE RONDE RIVER, 
OREGON (ODFW)        

Oregon Department of 
Fish & Wildlife- Hq Grande RBlue Mount 361,265 361,265 400,388.76 64,000.00 464,388.76 0.00 654,359.00 -103,123.76

The Oct. 02 billing was for $164K, which undoubtedly included considerable 02 costs.  Invoice 
does not break out costs by performance period.

198503800 COLVILLE HATCHERY                                      
Colville Confederated 
Tribes Upper Co Intermounta 829,124 504,000 1,333,124 853,523.12 388,504.62 1,242,027.74 200,000.00 703,644.12 -503,644.12 1,175,567.08 91,096.26

198506200 PASSAGE IMPROVEMENT EVALUATION           
National Laboratory - 
Battelle Yakima Columbia Plateau 0 285,900.50 12,000.00 297,900.50 12,853.00 12,852.32 -12,852.32 172,180.40 -297,900.50

INCORRECTLY INCLUDED IN FIRST SUBMITTAL OF ACCRUALS TO COUNCIL AS CAPITAL - 
SHOULD HAVE BEEN EXPENSE.

198605000
EVALUATE STURGEON PHYSICAL HABITAT 
REQUIREMENTS        

Oregon Department of 
Fish & Wildlife- Hq Systemwi Systemwide 1,761,968 1,761,968 1,311,170.14 679,375.00 1,990,545.14 192,209.11 140,003.65 52,205.46 1,895,404.19 -228,577.14

198605001
EXPERIMENTAL WHITE STURGEON 
SUPPLEMENT RESEARCH

US Fish and Wildlife 
Service Systemwi Systemwide 214,314 214,314 138,729.26 76,127.00 214,856.26 151,500.00 124,694.40 26,805.60 241,661.41 -542.26

198709900 IDFG DWORSHAK HYDROACOUSTICS
Idaho Department of 
Fish & Game ClearwateMountain S 314,332 314,332 280,813.19 45,000.00 325,813.19 13,900.00 12,699.77 -12,699.77 464,272.60 -11,481.19 2002 costs invoiced in 2003/also under the 50k limit

198710001 UMATILLA HABITAT IMPROVEMENT / CTUIR    Umatilla Tribe Umatilla Columbia P 350,000 350,000 228,806.59 40,629.89 269,436.48 27,000.00 20,840.86 -20,840.86 479,487.38 80,563.52

198710002 UMATILLA HABITAT IMPROVEMENT / ODFW    
Oregon Department of 
Fish & Wildlife- Hq Umatilla Columbia P 300,263 160,000 460,263 259,556.08 100,000.00 359,556.08 57,024.66 54,191.45 2,833.21 718,103.90 100,706.92

198712700
SMOLT MONITORING BY NON-FEDERAL 
ENTITIES               

Pacific States Marine 
Fish Commission Systemwi Systemwide 1,957,269 566,239 2,523,508 1,919,149.67 524,756.00 2,443,905.67 130,000.00 5,364.00 110,452.14 19,547.86 3,109,493.87 79,602.33

198740100
ASSESS SMOLT CONDITION - BIO & 
ENVIRON INTERACTIONS

U.S. Geological Survey-
Biological Resources 
Division Systemwi Systemwide 187,000 187,000 186,375.85 7,121.83 193,497.68 132,658.00 133,534.21 -876.21 465,115.88 -6,497.68

USGS invoices offer no indication of performance period.  Likely that some delayed '02 billings 
were greater than estimate but no way to verify.

198740700
NPT DWORSHAK MODEL DEVELOPMENT 
(RAINBOW/BASS) Nez Perce Tribe ClearwateMountain S 50,781 50,781 10,462.69 10,462.69 5,100.00 348.31 -348.31 50,780.53 40,318.31

198802200
UMATILLA RIVER BASIN TRAP AND HAUL 
PROGRAM             

Confederated Tribes of 
the Umatilla Indian 
Reservation Umatilla Columbia P 338,738 60,000 398,738 399,732.62 25,977.15 425,709.77 30,000.00 26,736.26 -26,736.26 493,601.89 -26,971.77

An invoice was received in 4/03 that had a line item for subcontract work in the amount of $83k.  
CTUIR subcontracts with ODFW on this project.  There was a disagreement in contract language 
between these two entities which led to ODFW not signing the subcontract with CTUIR that 
covered the span of FY 02 and FY 03.  Once ODFW agreed to sign the contract with CTUIR, 
CTUIR invoiced BPA for all of the work ODFW had been doing up to that point which covered FY 
02 and FY 03.  CTUIR did not report the cost incurred by  the ODFW subcontract during their 
year end accrual.  I'm assuming the difference is a portion of this subcontract work being billed in 
FY 03 for subcontract work done in FY 02.  CTUIR's invoice did not break out cost by FY for the 
subcontracted work, so it's difficult to know how much FY 02 work was invoiced in FY 03.

198805301 NE OR HATCHERY MASTER PLAN - NPT Nez Perce Tribe Imnaha Blue Mountain 0 5,512.50 5,512.50 0.00 -5,512.50
EXPENSE CHARGES HERE DUE TO TBL BILLINGS- SHOULD HAVE BEEN CHARGED TO 
OTHER PROJECTS

198805303
HOOD RIVER PRODUCTION PROGRAM - 
CTWSIR: M & E Warm Springs Tribes Hood Columbia G 494,122 494,122 409,838.80 86,745.00 496,583.80 23,480.00 35,565.73 -35,565.73 542,825.05 -2,461.80 '02 costs carried over into '03

198805304
HOOD RIVER PRODUCTION PROGRAM - 
ODFW: M & E

Oregon Department of 
Fish & Wildlife- Hq Hood Columbia G 400,962 60,000 460,962 498,916.39 77,000.00 575,916.39 48,658.27 122,487.66 -122,487.66 604,456.70 -114,954.39 No spending cap in place. '02 costs paid in '03 accounts for overage. 

198805306
HOOD RIVER PRODUCTION PROGRAM 
HATCHERY O&M PGE-Enron Deschute Columbia P 194,000 194,000 142,791.07 73,951.00 216,742.07 41,400.00 37,017.29 -37,017.29 197,977.36 -22,742.07

Bills were paid in FY 03 for FY02 work.  10/28/02 - $25,640.21 and 12/23/02 - $11,377.08 = total 
of FY02 billed to FY03 is $37,017.29.

198805307 HOOD RIVER - PARKDALE O&M - WST Warm Springs Tribes Hood Columbia G 604,472 604,472 536,885.68 317,850.00 854,735.68 77,116.00 40,000.00 105,473.11 -28,357.11 965,123.53 -250,263.68 Contractor accrued dollars that should have been rescheduled.  No spending cap was in place.  

198806400
EXPRMNTL STURGEON HTCH& KOOTENAI 
WH STURG INVST        Kootenai Tribe of Idaho Kootenai Mountain C 1,500,000 1,500,000 989,751.00 238,693.00 1,228,444.00 320,995.00 345,356.00 -24,361.00 1,593,136.00 271,556.00

198806500
KOOTENAI RIVER FISHERIES 
INVESTIGATIONS                

Idaho Department of 
Fish & Game Kootenai Mountain C 825,391 825,391 738,792.01 124,800.00 863,592.01 58,100.00 48,826.55 9,273.45 872,830.23 -38,201.01 The 2004 accrual may be high

198810804 STREAMNET (CIS/NED)
Pacific States Marine 
Fish Commission Systemwi Systemwide 2,168,581 57,186 2,225,767 1,940,050.42 346,544.48 2,286,594.90 285,000.00 12,700.00 328,962.13 -43,962.13 2,501,261.41 -60,827.90 '02 costs paid in FY 2003, and overaccrual of 03 costs

198811500 YAKIMA HATCHERY - CONSTRUCTION             Yakama Indian Nation Yakima Columbia Plateau 32,227 32,227 921.58 921.58 26,099.00 0.00 31,305.42

Council indicates this should be capital - THESE COSTS ARE FOR PHONE CHARGES THAT 
SHOULD BE EXPENSE (WILL NOT CONTINUE INTO 04 - BPA NO LONGER PAYS THESE 
COSTS)

198812025 YKFP - MANAGEMENT DATA AND HABITAT Yakama Indian Nation Yakima Columbia P 708,587 708,587 511,765.91 326,450.00 838,215.91 194,994.31 86,950.87 108,043.44 945,800.08 -129,628.91

Sponsor's original budget for FY 2003 was $855,324 (net of the Klickitat portion moved to proj. 
no. 1988-120-35).  On 1/24/03, per Council agreement, the budget was reduced by $146,624, 
(YKFP Training & Ed contract amendment) giving a revised budget of $708,587.   Sponsor's FY 
2003 accruals for 10/1/02 to 4/30/03 (end of contract ) were $619,809, about $194,125 greater 
then planned.  The spending cap for the balance of FY 2003 (under the new contract) for period 5-
1-03 to 9-30-03 was set at $282,903 with actuals (est. at about $250,000) for the period 
appearing to stay within the cap (September invoice not known). The difference appears to be the 
result of an over estimate of the FY 2003 accrual of about $60,000 with the balance ($69,628) 
due to greater then planned spending during the period 10/1/02 to 4/30/03.

198812026 YIN HATCHERY TRAINING AND EDUCATION Yakama Indian Nation Yakima Columbia P 146,737 146,737 153,240.19 10,922.00 164,162.19 46,414.36 13,326.77 -13,326.77 162,843.72 -17,425.19

The difference is due to an invoice booked on 10/25/02 for $13,326.77 covering '02 work.  An 
additional $4,098.42 (totaling to $17,425) represents accrued expenses included in the project's 
final invoice.  The contract has been completed, leaving a contract balance of $12,009.03

198812035
KLICKITAT FISHERIES (YKFP) DATA 
MANAGEMENT/HABITAT Yakama Indian Nation Klickitat Columbia G 163,242 163,242 160,371.00 160,371.00 0.00 163,244.00 2,871.00
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198815600 DUCK VALLEY RESIDENT FISH PROJECT         SPT Owyhee Middle Sna 147,871 147,871 103,759.00 103,759.00 6,800.00 -6,800.00 98,682.00 44,112.00

198902401
EVAL UMATILLA BASIN PRJ - 3-MILE/WEID 
CANAL SCR        

Oregon Department of 
Fish & Wildlife- Hq Umatilla Columbia P 274,920 274,920 247,960.73 54,000.00 301,960.73 18,296.82 30,040.04 -30,040.04 274,919.51 -27,040.73

Project had 2 months of FY 02 work billed FY 03 which totaled $30,040.  Actual of $247,961 - 
$30,040 + $54,000 (accrual) = $27,1921 which is within Councils 2/20 budget recommendation.

198902700
POWER/REPAY O&M FOR USBR CPR 
PUMPING PROJ              

Pacific Power & 
Light/UECA Umatilla Columbia P 1,000,000 1,000,000 1,318,597.32 277,500.00 1,596,097.32 96,684.95 47,700.00 320,521.33 -223,836.38 474,780.03 -596,097.32

COTR is revising accrual from $277,500 to $207,000.  This revision still puts the project over 
budget by $525,597.  This project is responsible for paying power costs associated with operation 
of the Umatilla Basin Project Columbia River pumping plants.  This is a non-discretionary 
requirement set by Congress that BPA be required to provide power to operate the fish/flow 
exchanges.

198903500
UMATILLA HATCHERY OPERATIONS & 
MAINTENANCE

Oregon Department of 
Fish & Wildlife- Hq Umatilla Columbia P 804,624 44,297 848,921 655,316.53 160,000.00 815,316.53 125,139.22 106,778.13 18,361.09 848,920.75 33,604.47

198906201
ANNUAL WORK ,PLAN - COLUMBIA BASIN 
F&W FOUNDATION

Columbia Basin Fish & 
Wildlife Authority Systemwi Systemwide 2,093,000 2,093,000 1,868,818.43 250,000.00 2,118,818.43 191,935.57 -191,935.57 11,438,091.73 -25,818.43

A Council letter of July 22 authorized an additional $21,658 for data management tasks. While the 
letter did not specifically state where these tasks and funding should be added, they were placed 
in this project. CBFWA's spending cap was not revised to account for this.  

198907201
SCIENTIFIC REVIEW GROUP SUPPORT - 
DOE        (IPP)     Oak Ridge Systemwi Systemwide 100,000 100,000 122,073.35 122,073.35 15,921.57 -15,921.57 109,819.99 -22,073.35

198909600
GENETIC MONT/EVAL PROG FOR 
SALM/STLHD                  

National Marine 
Fisheries Service Systemwi Systemwide 260,600 42,600 303,200 290,089.09 84,272.54 374,361.63 45,000.00 58,277.99 -58,277.99 316,083.64 -71,161.63

The sponsor's FY02 year-end accrual estimate was $45,000, so all of their actual FY02 year-end 
accrual of $58,277.99 got applied to FY03.  The sponsor's FY03 budget was adjusted upward by 
$42,600 to $303,200 during the earlier Council "differences" process to address this problem.  
However this adjustment ended up not covering $15,677.99 of the actual FY02 year-end accrual, 
which explains part of the overspending.  Another $20,000 of the overspending may be due to the 
sponsor's conservative FY03 year-end accrual estimate of $84,272.54.  The sponsor used their 
contract balance as their FY03 year-end accrual estimate, even though their records indicated 
that the amount was probably about $20,000 less.  Given the problems they have had with late 
billings coming in through IPAC, they felt that this high estimate would cover any unanticipated 
billings from prior fiscal years.  It appears that there may have been some additional 
unanticipated accruals from FY02 or earlier that increased FY03 spending.  Due to the timing of 
contract renewal, this project did not have a spending cap clause written into its contract during FY

198909800
EVAL OF SUMMLMTG SALMON/CLRWTR RV 
W/ HATCH ST          

Idaho Department of 
Fish & Game Salmon Mountain S 801,640 90,000 891,640 736,896.89 147,000.00 883,896.89 100,000.00 123,127.60 -23,127.60 1,256,010.99 7,743.11

198909801 SALM SUPPLE STUDIES IN ID RV - USFWS       
U.S. Fish & Wildlife 
Service ClearwateMountain S 113,000 11,000 124,000 132,418.57 9,993.61 142,412.18 20,210.00 25,118.78 -25,118.78 158,304.15 -18,412.18

$25k in Jul-Sep 2002 work accrued against FY2003.  Contract for $124,306 (with no spending 
cap) was for Jan-Dec 2003.  FY2003 budget in BES is $124,000 and does not represent the 
Council's budget. Actual contract work for FY2003 is expected to be $123k (assuming that the 
Sep bill was "final").  There was $7k for PIT tags.  Total project expenditures for FY2003 is 
therefore expected to be $130k.  So their trajectory is to be within their (Council) budget of $140 
for the contract period and within FY2003 limit.     

198909802
SALMON SUPPLE STUDIES IN ID RV - NEZ 
PERCE TRB         Nez Perce Tribe Salmon Mountain S 414,678 16,000 430,678 459,102.88 28,112.00 487,214.88 44,000.00 46,650.23 -46,650.23 550,704.26 -56,536.88

$47k in Sep 2002 work accrued against FY2003.  Contract for $431k (with no spending cap) 
which included some tasks ($16k) transferred form 1989-098-00 to this project, was written for 
Jan-Dec 2003.  An additional $14k in PIT tags were budgeted.  Total for budget period was about 
$445k.  Actual contract work for FY2003 was $443k.  So their trajectory is to exceed their 
approved budget for the contract.  I have informed the acting project leader.   

198909803
SALMON SUPPLE IN ID RIVERS - SHOSHONE-
BANNOCK TRB      

Shoshone-Bannock 
Tribes Salmon Mountain S 217,896 -6,000 211,896 152,428.96 22,000.00 174,428.96 15,782.30 16,939.36 -16,939.36 298,194.62 37,467.04

198910700
STATISTICAL SUPPORT FOR SALMONID 
SURVIVAL STUDIES

University of 
Washington Systemwi Systemwide 254,943 254,943 290,104.46 51,500.00 341,604.46 150,000.00 151,356.85 -1,356.85 235,515.82 -86,661.46

7 invoices for '02 work = $151,357 ($150K estimated) resulting in a small 02 burden on 03.  
Contract did not have a spending cap.

198910800
COLUMBIA RIVER SALMON PASSAGE 
MODEL                    

University of 
Washington Systemwi Systemwide 0 474,055.46 27,299.00 501,354.46 40,000.00 28,262.81 -28,262.81 790,136.11 -501,354.46 Tech Support Contract

199000500
UMATILLA HATCHERY - MONITORING/EVAL 
PRJCTS             

Oregon Department of 
Fish & Wildlife- Hq Umatilla Columbia P 609,643 -25,643 584,000 431,128.26 96,000.00 527,128.26 54,792.93 54,042.55 750.38 609,642.60 56,871.74

199000501
UMATILLA BASIN NATURAL PRODUCTION 
M&E                  

Confederated Tribes of 
the Umatilla Indian 
Reservation Umatilla Columbia P 385,260 135,900 521,160 374,147.40 53,638.11 427,785.51 468,000.00 427,817.85 40,182.15 673,925.45 93,374.49

199001800
HABITAT IMPROVEMENT PROJECTS - LAKE 
ROOSEVELT          

Colville Confederated 
Tribes San Poil Intermounta 268,500 268,500 181,318.22 72,906.43 254,224.65 60,000.00 50,969.26 9,030.74 346,103.61 14,275.35

199004400
STRM SURVEY,HTCHRY,HAB IMPROV, MNTR 
COEUR D            

Coeur D'Alene Tribe of 
Idaho Coeur d'AIntermounta 980,000 -138,000 842,000 651,658.04 104,702.00 756,360.04 48,260.00 145,187.27 -145,187.27 842,289.63 85,639.96

199004401 LAKE CREEK LAND ACQUISITION
Coeur D'Alene Tribe of 
Idaho Coeur d'AIntermounta 127,716 127,716 2,254.16 9,375.00 11,629.16 284.00 2,254.16 -2,254.16 119,339.22 116,086.84

199004402
COEUR D'ALENE TROUT PRODUCTION 
FACILITY

Coeur D'Alene Tribe of 
Idaho Coeur d'AIntermountain 0 149,773.54 38,524.00 188,297.54 34,535.00 53,322.09 -53,322.09 139,785.16 -188,297.54

PROJECT SWITCHED FROM CAPITAL TO EXPENSE SINCE THESE PLANNING COSTS 
WILL NOT RESULT IN A CAPITAL ASSET (COUNCIL DID NOT APPROVE CONSTRUCTION 
OF HATCHERY).  '02 accrual est. $34,535/actual $53,322; no spending cap, spent extra dollars 
in contract, contracted ceiling greater than approve budget.

199005200
PERF/STOCK PROD IMPACTS OF HATCHERY 
SUPPL              

U.S. Fish & Wildlife 
Service Systemwi Systemwide 291,669 307,590 599,259 194,305.20 128,880.00 323,185.20 72,523.78 72,523.78 14,535.09 57,988.69 822,184.01 276,073.80

199005500
SUPPL OF SUMMER STEELHEAD 
PRODUCTION IN IDAHO

Idaho Department of 
Fish & Game ClearwateMountain S 659,715 -105,000 554,715 230,806.17 187,000.00 417,806.17 100,000.00 0.00 100,000.00 659,715.00 136,908.83

199007700
NORTHERN PIKEMINNOW MANAGEMENT 
(RE: 89-028)                      

Pacific States Marine 
Fish Commission Systemwi Systemwide 2,457,969 600,000 3,057,969 1,973,765.33 967,530.00 2,941,295.33 0.00 0.00 2,457,968.67 116,673.67

199007800
NORTHERN PIKEMINNOW MANAGEMENT 
(SUPPORT)                         

U.S. Geological 
Survey/Columbia River 
Research Lab Systemwi Systemwide 73,643 73,643 73,642.77 73,642.77 42,595.00 0.00 0.00 73,642.77 0.23

199008000
COLUMBIA BASIN PIT-TAG INFORMATION 
SYSTEM (PTAGIS)     

Pacific States Marine 
Fish Commission Systemwi Systemwide 3,062,636 77,364 3,140,000 2,582,703.04 525,000.00 3,107,703.04 0.00 0.00 3,538,872.53 32,296.96

199008001 PIT TAG PURCHASES
Pacific States Marine 
Fish Commission Systemwi Systemwide 2,455,775 -1,330,775 1,125,000 1,015,425.00 1,015,425.00 482,142.86 -482,142.86 1,140,107.89 109,575.00

199009200 WANAKET WILDLIFE AREA

Confederated Tribes of 
the Umatilla Indian 
Reservation Umatilla Columbia P 218,575 218,575 154,125.21 12,545.38 166,670.59 16,000.00 17,040.72 -17,040.72 275,048.39 51,904.41

199009300
GENETIC ANALYSES OF ONCORHYNCHUS 
NERKA       (ESA)     University of Idaho Systemwi Systemwide 135,000 135,000 126,851.52 26,467.23 153,318.75 47,117.00 41,911.61 -41,911.61 175,393.11 -18,318.75

The sponsor's FY02 year-end accrual estimate was $47,117, so all of their actual FY02 year-end 
accrual of $41,911.61 got applied to FY03.  After a discussion with the sponsor, it appeared 
based on their spending rate that they would be able to absorb this year-end accrual without an 
adjustment to their FY03 budget, so the project was not put into the earlier Council "differences" 
process.  However, it appears now that the sponsor's FY03 spending was somewhat higher than 
anticipated, and therefore not all of the year-end accrual was covered.  Due to the timing of 
contract renewal, this project did not have a spending cap clause written into its contract during 
FY03.  

199101901
HUNGRY HORSE MITIGATION/FLATHEAD 
LAKE - MONITORING     

Confederated Salish-
Kootenai Tribes Flathead Mountain C 138,472 138,472 130,621.73 65,970.00 196,591.73 1,473.00 10,242.29 -10,242.29 132,469.39 -58,119.73

Lack of performance period and uneven nature of billing make it difficult to tell to what extent 02 
costs influence 03 and to what extent contractor exceeded 03 budget.

199101903
HUNGRY HORSE MITIGATION/HABITAT 
IMPROVEMENTS           

Montana Fish, Wildlife & 
Parks Flathead Mountain C 1,040,659 1,040,659 1,073,262.68 76,138.00 1,149,400.68 165,706.63 -165,706.63 858,519.81 -108,741.68 Council direction to hire an A/E firm to assist the  state in completing a Master Plan.
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199101904
HUNGRY HORSE MITIGATION - KOKANEE AT 
CRESTON HTCH      

U.S. Fish & Wildlife 
Service Flathead Mountain C 109,872 109,872 128,067.49 128,067.49 62,750.00 0.00 62,750.00 188,983.30 -18,195.49

Lack of performance period and uneven nature of billing make it difficult to tell to what extent 02 
costs influence 03 and to what extent contractor exceeded 03 budget.

199102800 PIT TAGGING WILD CHINOOK                              
National Marine 
Fisheries Service Salmon Mountain S 311,476 311,476 273,648.43 96,025.27 369,673.70 20,000.00 14,080.61 -14,080.61 362,033.68 -58,197.70

There was a spending cap in place for this project.  I can find no record that any FY02 accrual 
was reported.  One payment covered the time period of 9/1/02-3/31/03, so part of this 
($98,564.29) is FY02 accrued to FY03.  Also, the reported FY03 accrual of 96,025.27 covers 
1/1/03-9/30/03 and may be an overestimate.   

199102900
POST-RELEASE SURVIVAL OF FALL 
CHINOOK IN SNAKE RIV U.S. Geological Survey Lower MidColumbia P 565,821 565,821 239,154.34 361,347.47 600,501.81 398,262.00 361,641.89 36,620.11 1,452,797.68 -34,680.81

There was no contractual spending cap in place for this project.  It is difficult to determine if 
payments made in FY03 may be for work in earlier years because the invoices do not always 
identify the billing period.

199104600
SPOKANE TRIBAL (GALBR SPRGS) 
HATCHERY - O&M            

Spokane Tribe of 
Indians Upper Co Intermounta 536,000 134,333 670,333 574,445.89 56,633.81 631,079.70 70,882.50 -70,882.50 664,509.29 39,253.30

199104700 SHERMAN CREEK HATCHERY - O&M                 
Washington Department 
of Fish & Wildlife Upper Co Intermounta 257,854 257,854 255,852.24 94,696.68 350,548.92 33,705.04 43,556.83 -43,556.83 423,919.20 -92,694.92

FY 02 Accruals invoiced in FY 03 total $43,556.83 and an overestimate of $51,645.00 in FY 03 
accruals was made (purchase of truck not completed as anticipated).

199105100
M&E STATISTICAL SUPPORT FOR LIFE 
CYCLE STUDIES

University of 
Washington Systemwi Systemwide 351,929 351,929 273,773.98 132,200.00 405,973.98 30.00 33,466.44 -33,466.44 785,492.58 -54,044.98 02 costs paid in '03 account for 34K of difference. Contract did not have a 03 spending limit. 

199105500 SUPPLEMENTATION FISH QUALITY
National Marine 
Fisheries Service Systemwi Systemwide 517,000 517,000 132,407.80 219,792.46 352,200.26 251,200.00 43,233.47 207,966.53 901,130.44 164,799.74

199106000
KALISPEL-PEND OREILLE WETLANDS 
ACQUISITION             Kalispel Tribe Pend Ore Intermounta 163,464 163,464 153,988.36 14,000.00 167,988.36 20,614.00 33,626.11 -33,626.11 204,127.88 -4,524.36

At the time of the contract renewal for the 2003 performance period no spending cap clause had 
been established. In addition, an invoice was received for work performed in September of 2002 
totaling $33,626; BPA posted payment of that invoice on 11/13/2002. This invoice payment may 
partially contribute to the $4,524 variance.  

199106100 SWANSON LAKE WILDLIFE MITIGATION
Washington Department 
of Fish & Wildlife Crab CreeColumbia P 0 53,043.93 53,043.93 26,892.49 39,892.94 -39,892.94 69,088.95 -53,043.93

Council understood that these costs would be covered by the Washington Wildlife Agreement.  
ALL 03 COSTS ARE COVERED BY WWA.  THESE ARE 02 COSTS BEING PAID IN 03.  THE 
CONTRACT IS CLOSED WITH NO ADDITIONAL FUNDS ADDED IN 03.

199106200
BLUE CREEK WINTER RANGE - SPOKANE 
TRIBE                

Spokane Tribe of 
Indians Spokane Intermounta 0 7,250.00 7,250.00 0.00 0.00 25,000.00 -7,250.00

Council understood that these costs would be covered by the Washington Wildlife Agreement. 
THIS IS A CONTRACT WITH THE SPOKANE TRIBE AND IS NOT INCLUDED IN THE 
WASHINGTON WILDLIFE AGREEMENT.

199107100
SNAKE RIVER SOCKEYE SALMON HABITAT     
(ESA)     

Shoshone-Bannock 
Tribes Salmon Mountain S 427,485 46,127 473,612 405,997.31 21,000.00 426,997.31 47,412.11 46,127.30 -46,127.30 600,526.30 46,614.69

199107200
REDFISH LAKE SOCKEYE REARING AND 
TRAPPING    (ESA)     

Idaho Department of 
Fish & Game Salmon Mountain S 988,489 988,489 674,012.64 133,200.00 807,212.64 68,200.00 140,529.78 -72,329.78 1,019,292.37 181,276.36

199107300
IDAHO NATURAL PRODUCTION 
MONITORING/EVAL 83-7(ESA)     

Idaho Department of 
Fish & Game Salmon Mountain S 904,574 -5,367 899,207 704,213.98 259,600.00 963,813.98 91,000.00 65,081.26 25,918.74 1,361,566.58 -64,606.98

The Council-approved budget does not reflect some tasks moved from project 1989-098-00 to 
this project. This contract is on a Jul-Jun budget period.  The Jul 2002 to Jun 2003 contract 
budget had no spending cap and was approved for $965K (which included $89k in carryover work 
and $77k in snorkeling work moved from project 1998-098-00 to this project.).  Outside of the 
contract, the project was authorized to spend $28k in PIT tags.  Lastly, historic data suggest that 
actual Sep 2003 expenses are likely to be closer to $100-120k, rather than the $260 projected.  It 
appears unlikely that the project will actually overspend.  Invoices for Sep 2003 received to date 
are $95k.

199107500
YAKIMA PHASE II SCREENS - 
CONSTRUCTION                 

U.S. Bureau of 
Reclamation Yakima Columbia Plateau 0 600.00 600.00 0.00 -600.00

EXPENSE CHARGES HERE DUE TO TBL BILLINGS- SHOULD HAVE BEEN CHARGED TO 
CAPITAL

199107800 BURLINGTON BOTTOMS - PHASE I                     
Oregon Department of 
Fish & Wildlife- Hq WillametteLower Colu 110,000 14,489 124,489 86,797.62 13,000.00 99,797.62 13,983.05 14,488.57 -14,488.57 149,124.25 24,691.38

199200900 YAKIMA SCREENS - PHASE II - O & M                 
Washington Department 
of Fish & Wildlife Yakima Columbia P 139,590 139,590 140,145.35 48,585.00 188,730.35 17,953.08 25,691.74 -25,691.74 232,320.80 -49,140.35

The difference is due to two reasons.  First, FY 2002 invoices booked on 10/16/02 and 11/12/02 
for a total of $25,691.74 are treated as FY 2003 accruals.  Second, the sponsor's FY 2003 
accrual is overestimated by about $23,448.  Taken together, these values represent the 
difference.

199201000
HABITAT IMPRVMNT/ENHNMNT - FORT HALL 
BOTTOMS           

Shoshone-Bannock 
Tribes Upper Sn Upper Snak 175,000 175,000 121,239.58 10,000.00 131,239.58 37,538.91 -37,538.91 172,896.35 43,760.42

199202200
WILD SMOLT BEHAVIOR/PHYSIOLOGY             
(ESA)     

National Marine 
Fisheries Service Yakima Columbia P 18,928 18,928 42,817.11 57,138.78 99,955.89 30,200.00 9,128.34 -9,128.34 90,827.53 -81,027.89

There was no contractual spending cap in place for this project.  There is $41,643.02 in billings in 
FY03 that covered FY02 time period (no FY02 accrual was reported.).  The remaining $39,385 of 
costs above the spending target is from contract balance that was carried over into FY03 and 
spent during FY03.

199202601
GRAND RONDE MODEL WATERSHED 
CHARTER DEVELOP PHASE      

U.S. Dept. of Agriculture 
- FS Pacific NW Exp. 
Sta Grande RBlue Mount 1,145,938 1,145,938 960,035.04 289,868.88 1,249,903.92 67,792.00 245,832.13 94,819.90 -27,027.90 1,602,142.49 -103,965.92

The FY03 spending cap should have been $1,266,000.  BPA and the Council (Mark Fritsch) were 
in agreement that the cap needed to be corrected, but somehow the correction was not reflected 
in the master spreadsheet.

199202603
MODEL WATERSHED STUDIES - LEMHI 
RIVER BASIN            

Idaho State 
Conservation 
Commission Salmon Mountain S 318,204 20,000 338,204 266,648.84 85,744.45 352,393.29 50,195.71 70,143.23 -70,143.23 440,413.62 -14,189.29

FY2002 Accrual that burdened 02 equals $70,143.  In June, based on historical spending I 
submitted on behalf of Model Watershed for $20,000 during Crisis Project exercise:  It apparently 
wasn’t enough.  Also, the contract was extended under a No-cost Time Extension.  At the time, it 
was expected that costs would remain below the cap (even though no clause exists).  There is 
also $3,000+ from contract 6321 that is not realistic.

199202604
LIFE STUDIES OF SPRING CHINOOK-
GRANDE RONDE RIVER

Oregon Department of 
Fish & Wildlife- Hq Grande RBlue Mount 871,712 871,712 618,893.92 159,000.00 777,893.92 131,506.43 122,619.87 8,886.56 1,087,793.59 93,818.08

199204000
REDFISH LAKE SOCKEYE BROODSTOCK 
REARING/RESEARCH       

National Marine 
Fisheries Service Salmon Mountain S 737,242 360,000 1,097,242 463,545.24 166,577.45 630,122.69 221,960.00 138,172.16 83,787.84 996,851.90 467,119.31

199204800 HELLSGATE BIG GAME WINTER RANGE           
Colville Confederated 
Tribes San Poil Intermounta 403,099 7,301 410,400 398,894.54 53,121.05 452,015.59 30,000.00 162,961.71 -162,961.71 467,052.79 -41,615.59 FY02 costs paid in '03

199205900
AMAZON BASIN/EUGENE WETLANDS - 
PHASE I                 

The Nature 
Conservancy (TNC) WillametteLower Colu 60,650 24,253 84,903 77,195.80 9,113.63 86,309.43 24,253.41 -24,253.41 60,649.53 -1,406.43 2002 costs invoiced in 2003/also under the 50k limit

199206100
PEND ORIELLE WETLANDS (IDF&G) - PHASE 
I                

Idaho Department of 
Fish & Game Pend Ore Intermounta 1,436,706 154,000 1,590,706 2,134,660.26 249,840.00 2,384,500.26 54,400.00 47,441.00 174,025.37 -119,625.37 1,623,096.04 -793,794.26

There was an $850,356 land acquisition (Beaver Lake/Strong Trust Property) by the Kalispel 
Tribe as part of the Albeni Falls WMA that closed on 10/30/02; this funding amount was not 
included in the FY'02 accruals.

199206200
LOWER YAKIMA VALLEY 
RIPARIAN/WETLANDS - PHASE I        Yakama Indian Nation Yakima Columbia P 878,185 878,185 398,802.10 273,867.00 672,669.10 945,602.00 607,207.68 338,394.32 809,372.32 205,515.90

199206800 WILLAMETTE BASIN MITIGATION
Oregon Department of 
Fish & Wildlife- Hq WillametteLower Colu 525,058 525,058 187,610.62 100,000.00 287,610.62 28,455.78 27,993.33 -27,993.33 453,377.65 237,447.38

199302900
SURVIVAL EST FOR PASSAGE THROUGH 
DAMS/RESERVOIRS       

National Marine 
Fisheries Service Systemwi Systemwide 1,486,869 1,486,869 709,415.41 550,000.00 1,259,415.41 138,100.00 69,529.00 68,571.00 864,812.65 227,453.59

199303501 RED RIVER RESTORATION                                  

Idaho State 
Conservation 
Commission ClearwateMountain S 216,639 216,639 131,715.92 35,059.78 166,775.70 8,783.00 7,239.11 -7,239.11 551,963.35 49,863.30

199303600 HAYSFORK GLORYHOLE                                     U.S. Forest Service ClearwateMountain S 10,000 10,000 16,059.81 16,059.81 15,500.00 0.00 0.00 36,294.35 -6,059.81

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199303701
TECHNICAL ASSISTANCE WITH THE LIFE 
CYCLE MODEL         PER Ltd. Systemwi Systemwide 0 202,505.00 1,200.00 203,705.00 13,920.00 -13,920.00 193,567.92 -203,705.00 Tech Support Contract

199304000
FIFTEENMILE CREEK HABITAT 
IMPROVEMENT                  

Oregon Department of 
Fish & Wildlife- Hq Fifteen M Columbia G 220,000 25,670 245,670 187,883.77 41,000.00 228,883.77 20,000.00 25,670.79 -25,670.79 218,000.05 16,786.23

199304001
15 MILE CREEK STEELHEAD SMOLT 
PRODUCTION

Oregon Department of 
Fish & Wildlife- Hq Fifteen M Columbia G 0 2,000.00 2,000.00 0.00 0.00 0.00 -2,000.00 Contract is closed - should not have an accrual in 03
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199305600
DEMONSTRATION OF CAPTIVE SALMONID 
BROODSTOCK TECH      

National Marine 
Fisheries Service Systemwi Systemwide 1,120,000 270,302 1,390,302 566,479.04 984,094.25 1,550,573.29 542,300.00 590,482.95 -48,182.95 1,902,912.24 -160,271.29

Even with the Council's revised budget of $1,390,302 (including an adjustment of $270,302 from 
the earlier Council "differences" process), it appeared based on accrual estimates from the 
sponsor that they would have to stop work several months before the end of FY03 due to 
insufficient room in their FY03 spending cap.   The primary reason for this appeared to be 
unanticipated accruals from prior fiscal years.  NMFS billings for the year include over 80K in FY 
01 billings, as well as significant '02 billings.  As a result, BPA made an additional adjustment of 
$315,727 to the FY03 spending cap/budget.  This adjustment increased the sponsor's FY03 
spending cap/budget to $1,706,029.  With this higher spending cap, the sponsor is no longer 
overspending for FY03.  

199306000
SELECT AREA FISHERY EVALUATION - 
ODFW

Oregon Department of 
Fish & Wildlife- Hq Columbia Columbia E 1,679,493 1,679,493 1,411,662.78 325,941.19 1,737,603.97 277,823.59 237,857.56 39,966.03 1,831,994.22 -58,110.97

Sponsor's FY02 year-end accrual estimate was $200,175.  Their actual year end accruals were 
$258,084.  This created a burden of $57,909 on FY03.

199306200
UPPER SALMON RIVER ANADROMOUS FISH 
PASSAGE             

Custer Soil & Water 
Conservation District Salmon Mountain S 59,070 59,070 62,301.65 62,301.65 4,881.50 0.00 0.00 62,308.12 -3,231.65

Project started FY03 at $62,308 under a No-cost Time Extension.  Due to higher than expected 
construction costs, the contract value was maximized, resulting in the spending cap overage, 
though within their contract award.

199306600 OREGON FISH SCREENS PROJECT                   
Oregon Department of 
Fish & Wildlife- Hq John Day Columbia Plateau 0 65,190.21 65,190.21 83,713.22 -83,713.22 327,928.63 -65,190.21

In May it was determined that this project would be Capital.  All but 3 charges were moved to 
Capital. 

199401700
IDAHO MODEL WATERSHED HABITAT 
PROJECTS                 

Custer Soil & Water 
Conservation District Salmon Mountain S 144,950 -15,000 129,950 136,548.60 136,548.60 30,500.00 61,823.54 -61,823.54 417,306.88 -6,598.60

In May 2003, it was not expected that much work would be accomplished this FY.  Hence the 
proposed savings during the June Crisis Project Exercise.  However, as the year progressed, 
more work, was accomplished (all well within their contract amounts).  Also, contract 4095 had 
an FY02 accrual impact of $59,080.

199401805
HABITAT SPRING CHIN, SUMMER 
STEELHEAD & BULL TROUT

Asotin County Soil and 
Water Conservation 
District Asotin Blue Mount 271,000 271,000 247,228.67 14,030.88 261,259.55 23,414.40 10,667.16 -10,667.16 279,498.23 9,740.45

199401806
TUCANNON STREAM AND RIPARIAN 
RESTORATION

Columbia County Soil & 
Water Conservation 
District TucannonColumbia P 304,000 304,000 222,351.74 71,654.00 294,005.74 19,500.00 31,623.39 -31,623.39 394,831.61 9,994.26

199401807
HABITAT FOR FALL CHINOOK, STEELHEAD & 
BULL TROUT

Pomeroy Soil and  
Water Conservation 
District TucannonColumbia P 69,203 5,658 74,861 62,018.19 1,000.00 63,018.19 6,900.00 11,906.36 -11,906.36 153,396.63 11,842.81

199402600 PACIFIC LAMPREY POPULATION STATUS

Confederated Tribes of 
the Umatilla Indian 
Reservation Umatilla Columbia P 484,613 484,613 480,190.94 66,668.24 546,859.18 35,000.00 76,108.06 -76,108.06 647,960.62 -62,246.18

There was no contractual spending cap in place for this project.  $32,077.14 was FY02 accrued 
to FY03.  Also, $26,257 had to be added to the contract to correct a sponsor error in reporting an 
unspent contract balance that failed to account for a payment that needed to be made to a 
subcontractor -- so this amount was paid out in FY03, but should have accrued to FY02.  The 
remaining $3912.04 are expenses incurred above the estimated accrual amount.

199403300 FISH PASSAGE CENTER                                    
Pacific States Marine 
Fish Commission Systemwi Systemwide 1,302,904 108,328 1,411,232 1,275,051.93 10,000.00 1,285,051.93 40,000.00 108,328.20 -108,328.20 1,506,470.77 126,180.07

199403400
UPPER CLEARWATER - ASSESSING 
SUMMER/FALL CHINOOK       Nez Perce Tribe ClearwateMountain S 0 0.00 0.00 0.00

199404200
TROUT CREEK OPERATION & 
MAINTENANCE                    

Oregon Department of 
Fish & Wildlife- Hq Deschute Columbia P 371,044 371,044 226,767.41 45,000.00 271,767.41 57,071.87 48,951.75 8,120.12 517,494.69 99,276.59

199404300
LAKE ROOSEVELT DATA COLLECTION SYS 
OP REVIEW (SOR)

Spokane Tribe of 
Indians Upper Co Intermounta 950,000 950,000 968,929.46 279,831.00 1,248,760.46 38,268.53 -38,268.53 985,330.45 -298,760.46

'02 costs paid in 03 account for 38K of the overage. The rest is in excess 03 spending.  The '03 
accrual seems high compared to end-of-02 spending.

199404400 SAGEBRUSH FLAT WILDLIFE MITIGATION
Washington Department 
of Fish & Wildlife Lower MidColumbia P 0 72,878.34 72,878.34 20,224.27 62,288.89 -62,288.89 297,270.30 -72,878.34

Council understood that these costs would be covered by the Washington Wildlife Agreement.  
ALL 03 COSTS ARE COVERED BY WWA.  THESE ARE 02 COSTS BEING PAID IN 03.  THE 
CONTRACT IS CLOSED WITH NO ADDITIONAL FUNDS ADDED IN 03.

199404700
LAKE PEND OREILLE KOKANEE MITIGATION 
RESEARCH

Idaho Department of 
Fish & Game Pend Ore Intermounta 343,352 343,352 233,842.97 47,600.00 281,442.97 50,600.00 28,600.30 21,999.70 449,856.76 61,909.03

199404900
KOOTENAI RIVER RESIDENT FISH 
ASSESSMENTS Kootenai Tribe of Idaho Kootenai Mountain C 855,000 855,000 589,250.00 121,018.00 710,268.00 90,746.00 123,478.00 -32,732.00 1,152,923.00 144,732.00

199405000 SALMON RIVER HABITAT O&M
Shoshone-Bannock 
Tribes Salmon Mountain S 243,380 243,380 218,685.68 75,178.00 293,863.68 36,733.08 41,350.47 -41,350.47 290,391.58 -50,483.68

The budget variance is a result of an over-estimated FY03 year-end accrual: their FY03 year-end 
actual was $20,145.57, which results in a total FY03 actual of $238,831.25 - this is less than their 
FY03 spending cap.

199405300
BULL TROUT ASSESSMENT - 
WILLAMETTE/MCKENZIE

Oregon Department of 
Fish & Wildlife- Hq WillametteLower Colu 56,299 56,299 54,293.61 5,911.42 60,205.03 8,906.27 10,829.90 -10,829.90 49,375.13 -3,906.03

No Council funds allocated for '03 and the contractor finished their work in '03 - originally 
allocated from '02

199405400
BULL TROUT LIFE HISTORY PROJECT - NE 
OREGON

Oregon Department of 
Fish & Wildlife- Hq Deschute Columbia P 488,000 488,000 312,986.24 110,822.00 423,808.24 68,705.26 4,720.00 105,000.24 -36,294.98 732,819.58 64,191.76

199405900
YAKIMA BASIN ENVIRONMENTAL 
EDUCATION                   ESD105 Yakima Columbia Plateau 0 104,713.41 104,713.41 12,837.87 -12,837.87 115,422.96 -104,713.41 This is a long-term education project. Most likely left off the Council budget by mistake.

199406900
SPAWNING HABITAT MODEL - SNAKE R FALL 
CHINOOK-ESA Battelle Lower MidColumbia P 240,560 -8,518 232,042 227,003.08 39,000.00 266,003.08 28,000.00 27,949.96 -27,949.96 238,785.20 -33,961.08

There was no contractual spending cap in place for this project.  $28,000 paid in FY03 was 
actually FY02 expenses (the sponsor reported this as an FY02 accrual but BPA did not account 
for amounts less than 50K).  The remaining $5,961 is overspending related to the fact that this 
was available in the contract to spend and there was no cap in place.

199500100 KALISPEL TRIBE RESIDENT FISH PROJECT Kalispel Tribe Pend Ore Intermounta 387,248 387,248 528,056.42 33,800.00 561,856.42 24,075.00 47,299.46 -47,299.46 720,835.15 -174,608.42 Council addendum 12/02

199500400 LIBBY RESERVOIR MITIGATION PLAN

Montana Fish, Wildlife & 
Parks/Confederated 
Salish-Kootenai Tribes Kootenai Mountain C 830,000 830,000 901,653.82 65,018.00 966,671.82 138,333.53 -138,333.53 1,533,421.36 -136,671.82 Accrual caused error

199500900
LAKE ROOSEVELT RAINBOW TROUT NET 
PENS

Lake Roosevelt 
Development 
Association Upper Co Intermounta 112,750 112,750 111,553.54 111,553.54 0.00 0.00 111,787.73 1,196.46

199501100
CHIEF JOSEPH KOKANEE ENHANCEMENT 
PROJECT

Colville Confederated 
Tribes Spokane Intermounta 1,371,000 -230,317 1,140,683 1,296,320.71 141,847.29 1,438,168.00 191,977.00 284,598.51 -92,621.51 814,301.58 -297,485.00

No 2003 spending cap.  92K of overage is 02 costs paid in 03.  Also possible 02 costs in another 
contract where invoices have no connection to fiscal year.  Remaining 200K due to project 
overspending Council budget.

199501300 (PHASE IV) NEZ PERCE TROUT PONDS Nez Perce Tribe ClearwateMountain S 166,211 11,314 13,737 191,262 180,598.10 15,900.00 196,498.10 15,500.00 13,737.44 -13,737.44 316,602.42 -5,236.10

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199501500 (PHASE IV) BILLY SHAW RES DEV PHASE 1 SPT Owyhee Middle Sna 262,401 5,500 267,901 166,580.29 100,559.00 267,139.29 0.00 0.00 262,401.00 761.71

199502500 FLATHEAD RIVER INSTREAM FLOW

Montana Fish, Wildlife & 
Parks/Confederated 
Salish-Kootenai Tribes Flathead Mountain C 135,919 135,919 138,036.72 138,036.72 2,117.81 -2,117.81 135,918.95 -2,117.72

No Council funds allocated for '03 and the contractor finished their work in '03 - originally 
allocated from '00.  This was a firm fixed price contract we funded until completion in 2002.

199502700 LAKE ROOSEVELT STURGEON
Spokane Tribe of 
Indians Upper Co Intermounta 160,552 160,552 220.50 7,076.03 7,296.53 1,417.02 220.50 -220.50 127,704.28 153,255.47

199502800 ASSESSMENT OF FISHERY IMPROVEMENT
Washington Department 
of Fish & Wildlife Crab CreeColumbia P 222,000 222,000 233,697.62 102,987.83 336,685.45 34,927.20 66,731.38 -66,731.38 256,798.40 -114,685.45

Council direction to review current work.  Hired a scientific advisor at Council recommendation 
and implement those changes.  Also significant '02 costs paid in '03

199503300
O&M YAKIMA R BASIN FISH PROTECTION, 
MIT & ENHANCE

U.S. Bureau of 
Reclamation Yakima Columbia P 100,000 100,000 89,754.83 3,000.00 92,754.83 10,072.54 -10,072.54 274,018.08 7,245.17

Prepared by Bonneville Power Administration 11/12/2003 4 of 13



FY 03 Council Budget with Revisions FY 03 Project Actual Expenditures FY 02 Impact on FY 03 and Available Contract Balances

Project Project title Sponsor
Subbasi

n Province
FY 2003 

Council Budget
April 3 Council 

Changes

June 30 
Council 

Changes
July Council 

Changes

Revised FY 
2003 Project 

Budget FY 2003 Actuals FY 2003 Accrual FY 2003 Total

FY 2002 Accrual 
(over 50K) - 
Booked in 

Accounting 
System

FY 2002 Accrual 
(under 50K) - Not 

booked in 
Accounting 

System

FY 2002 Work 
paid in FY 2003 

(Estimate)

FY 02 impact on 
FY 03 - Actual '02 

costs less '02 
Accrual

Contract Value 
available to spend - 
Contract balance 

less '02 costs

Difference 
(Revised 

Council Budget) Project Manager/BPA Comments

199505700
SOUTH FORK SNAKE/SAND CREEK 
WILDLIFE MITIGATION

Idaho Department of 
Fish & Game Upper Sn Upper Snak 732,000 -10,340 721,660 789,787.47 41,200.00 830,987.47 56,100.00 27,048.37 53,748.63 2,351.37 236,508.78 -109,327.47

Note:these four projects all share the budget for 199505700.  This spending cap is actually the 
sum of the spending caps for the four Southern Idaho Wildlife Mitigation (SIWM) projects: 1995-
057-00 ($288,530), 1995-057-01 ($87,130), 1995-057-02 ($287,500), and 1995-057-03 
($58,500).  The following explanation applies soley to 1995-057-00:  The budget variance is a 
result of 2 land acquistions that were completed at the beginning of the FY03.  Originally, there 
was a seperate spending cap for the land acquisition portion of the Southern Idaho Wildlife 
Mitigation program, which totaled $3,200,000.  In the Council's spreadsheet dated 02/12/03, 
these costs were deffered until FY04 at which time they could be capitalized.  The two land 
acquisitions occured in mid-November and totaled $619,800.  The cost associated with the land 
acquisitions was never incorporated into the FY03 spending cap for the land acquisition portion of 
the program or into the 1995-057-00 spending cap.  If you subtract the $619,800 from the FY03 
total, IDFG came in well under their $288,530 spending cap.    

199505701
SOUTHERN IDAHO WILDLIFE MITIGATION - 
(IDFG)

Idaho Department of 
Fish & Game Upper Sn Upper Snake 0 71,284.97 17,600.00 88,884.97 8,629.18 -8,629.18 132,951.43 -88,884.97

Note: these four projects all share the budget for 199505700.  The spending cap reflected for 
project 1995-057-00 is actually the sum of the spending caps for the four Southern Idaho Wildlife 
Mitigation (SIWM) projects; they should be broken out as follows: 1995-057-00 ($288,530), 1995-
057-01 ($87,130), 1995-057-02 ($287,500), and 1995-057-03 ($58,500). The FY03 spending cap 
for 1995-057-02 was $287,500.  The budget variance for project 1995-057-01 is a result of an 
over-estimated FY03 year-end accrual: the FY03 year-end actual was $5,050.17, which results in 
total FY03 actual of $76,335.14

199505702
SOUTHERN IDAHO WILDLIFE MITIGATION - 
SHOBAN TRIBES

Shoshone-Bannock 
Tribes Upper Sn Upper Snake 0 72,373.78 30,000.00 102,373.78 6,525.98 -6,525.98 275,276.71 -102,373.78

Note: these four projects all share the budget for 199505700.   The spending cap reflected for 
project 1995-057-00 is actually the sum of the spending caps for the four Southern Idaho Wildlife 
Mitigation (SIWM) projects; they should be broken out as follows: 1995-057-00 ($288,530), 1995-
057-01 ($87,130), 1995-057-02 ($287,500), and 1995-057-03 ($58,500). The FY03 spending cap 
for 1995-057-02 was $287,500.  Given this, project 1995-057-02 did not over-accrue.

199505703 SOUTH FORK SNAKE (SODA HILLS)
U.S. Bureau of Land 
Management Upper Sn Upper Snake 0 18,288.00 3,560.00 21,848.00 6,093.00 -6,093.00 31,298.00 -21,848.00

Note: these four projects all share the budget for 199505700.   The spending cap reflected for 
project 1995-057-00 is actually the sum of the spending caps for the four Southern Idaho Wildlife 
Mitigation (SIWM) projects; they should be broken out as follows: 1995-057-00 ($288,530), 1995-
057-01 ($87,130), 1995-057-02 ($287,500), and 1995-057-03 ($58,500). The FY03 spending cap 
for 1995-057-03 was $58,500.  Given this, project 1995-057-03 did not over-accrue.

199506001 UMATILLA RIVER RIPARIAN - SQUAW CREEK

Confederated Tribes of 
the Umatilla Indian 
Reservation Umatilla Columbia P 212,164 212,164 134,105.46 11,140.69 145,246.15 11,000.00 9,894.00 -9,894.00 268,898.07 66,917.85

199506301
YKFP/YIN - CHANDLER JUVENILE FACILITY 
M&E Yakama Indian Nation Yakima Columbia Plateau 0 21,248.40 21,248.40 21,248.40 21,248.40 -21,248.40 -21,248.40 03 costs represent funds for 02 work paid for in 03.  Contract closed 10/31/02

199506325 YKFP - MONITORING AND EVALUATION Yakama Indian Nation Yakima Columbia P 3,965,426 -197,232 3,768,194 1,505,577.45 1,492,116.39 2,997,693.84 506,628.44 492,497.10 14,131.34 5,587,698.54 770,500.16 Budget includes funds for project 1995-064-24

199506335
KLICKITAT FISHERIES (YKFP) MONITORING 
& EVALUATION Yakama Indian Nation Klickitat Columbia G 496,553 496,553 228,121.54 280,571.00 508,692.54 94,723.42 98,784.62 -4,061.20 549,251.46 -12,139.54

The difference appears to be due to  the  FY 2003 accrual estimate  that covers a 6-month period 
4/03 through 9/03

199506424
WDFW/YKFP SUPPLEMENTATION 
MONITORING ACTIVITIES

Washington Department 
of Fish & Wildlife Yakima Columbia Plateau 0 707,035.72 707,035.72 148,327.41 -148,327.41 778,466.20 -707,035.72 Budget included in 1995-063-25 as part of a project consolidation

199506425
POLICY/TECHNICAL INVOLVEMENT AND 
PLANNING FOR YKFP

Washington Department 
of Fish & Wildlife Yakima Columbia P 187,817 187,817 133,640.35 42,224.07 175,864.42 10,539.39 14,863.33 -14,863.33 202,920.16 11,952.58

199600500
REGIONAL INDEPENDENT SCIENTIFIC 
GROUP

Columbia Basin Fish & 
Wildlife Authority Systemwi Systemwide 290,360 71,140 361,500 360,819.05 10,000.00 370,819.05 51,087.60 -51,087.60 596,880.82 -9,319.05

FY02 invoice paid in FY03 in the amount of $7,265.62. That brings the variance to $2053.43. 
Another invoice paid in FY03 contained $43,821.98 in FY02 charges. That brings the variance to 
+$41,768.55.

199601100
JUVENILE SCREENS AND SMOLT TRAPS AT 
WALLA WALLA RIVER Battelle Walla Wa Columbia P 225,000 -56,177 168,823 201,478.71 70,640.00 272,118.71 280,000.00 21,301.00 603,982.29 -323,982.29 497,819.64 -103,295.71

$83,782 was needed to replace the inflatable dam at Little Walla Walla Diversion.  Some of the 
costs from the Capital portion of this project may have been charged to the Expense portion.

199601700 TECHNICAL SUPPORT BIOANALYST INC. BioAnalysts, Inc. Systemwi Systemwide 0 291,525.62 10,978.75 302,504.37 0 -302,504.37 Tech Support Contract

199601900
TECHNICAL MANAGEMENT TEAM (TMT) 
DATABASE SUPPORT BPA Systemwi Systemwide 252,111 64,924 317,035 280,271.73 43,705.04 323,976.77 64,924.35 -64,924.35 259,052.42 -6,941.77

FY02 End of Year Accrual was expected to be under $50,000 but delay of invoicing resulted in an 
actual accrual of $64,924.  As a result, the FY02 accruals burdened FY03.  Since this is a service 
contract, monthly costs are essentially fixed.  A request for the additional funds in FY03 was 
requested, reviewed, and approved.  Actual cost overrun in FY03 performance period: $3,646.26 
($255,757.26 final actuals - $255,111.00 budgeted).  Contract overrun due to equipment failure 
and added upgrade costs:  1.  Replaced failed hard drive $2,539.36 and 2.  Planned upgrade of 
database/web server CPU (budgeted $2,700) required replacement of both CPUs (2: 400 MHz 
SPARC processor for $6,531.79).  Total equipment cost overrun of $6,371.15 was reduced by 
controlled/reduced expenditures in other cost categories.  Contractor has performed extremely 
responsibly.

199602000
PIT TAGGING SPRING/SUMMER CHINOOK IN 
HATCHERIES

Pacific States Marine 
Fish Commission Systemwi Systemwide 483,509 -50,000 433,509 224,901.19 75,325.00 300,226.19 1,500.00 30,028.46 -30,028.46 352,093.63 133,282.81

199602100
GAS BUBBLE DISEASE MON & RESEARCH 
OF JUV SALMONIDS U.S. Geological Survey Systemwi Systemwide 46,000 19,878 65,878 19,437.78 27,348.49 46,786.27 28,499.00 0.00 0.00 48,923.15 19,091.73

199603501
SATUS CREEK WATERSHED RESTORATION - 
YIN Yakama Indian Nation Yakima Columbia P 370,121 48,823 418,944 48,823.07 292,211.00 341,034.07 48,823.07 -48,823.07 352,402.00 77,909.93

199604000
COHO RESTORATION MID-COLUMBIA R 
TRIBUTARIES - YIN Yakama Indian Nation WenatcheColumbia Cascade 0 11,754.68 11,754.68 684,507.86 1,898.93 749,649.28 -65,141.42 2,009,715.51 -11,754.68

PROJECT WAS MOVED FROM EXPENSE TO CAPITAL IN MAY.  THE REMAINING 
EXPENSES WERE NEPA COSTS THAT WERE INADVERTENTLY MISSED.  ALL FUTURE 
COSTS WILL BE CAPITAL.

199604200
RESTORE & ENHANCE ANAD FISH IN 
SALMON CREEK

Colville Confederated 
Tribes OkanoganColumbia C 135,000 -120,319 14,681 66,488.03 66,488.03 115,263.00 16,800.00 414,941.72 -299,678.72 1,201,847.13 -51,807.03

The revised council budget on the variance report is for only one contract action under this project 
that has several contracts.  This project was capitalized in 03 and several billings came that 
should have been reversed to capital but instead got charged to expense.

199604300
JOHNSON CREEK ARTIFICIAL 
PROPAGATION ENHANCEMENT Nez Perce Tribe Salmon Mountain S 0 810,349.54 58,900.00 869,249.54 53,000.00 53,266.50 -266.50 1,206,456.45 -869,249.54

Council recommended capitalizing in June Revision - SHOULD REMAIN EXPENSE SINCE 
THESE ARE PLANNING COSTS THAT WILL NOT RESULT IN A CAPITAL ASSET (COUNCIL 
HAS NOT APPROVED CONSTRUCTION OF A HATCHERY).  Council '03 budget was $895,810

199604601
WALLA WALLA RIVER BASIN FISH HABITAT 
ENHANCEMENT Umatilla Tribe Walla Wa Columbia P 268,486 268,486 275,903.90 41,973.90 317,877.80 18,000.00 16,313.79 -16,313.79 390,785.85 -49,391.80

$16k in Sep 2002 work accrued against FY2003.  Contract for $259,659 (with no spending cap) 
was for Feb 2003-Jan 2004.  FY2003 budget was $268,486. This was based on the expected 
pace of work in FY2002.  The work rate at the end of FY2003 exceeded that of FY2002. Actual 
contract work for FY2003 is expected to be $300 (assuming that the Sep bill was "final").  So their 
trajectory is to exceed their approved budget for the contract period.  Ben (new COTR) and I  
have informed the project leader.   

199606700
MANCHESTER SPRING CHINOOK CAPTIVE 
BROOD

National Marine 
Fisheries Service Systemwi Systemwide 517,000 49,882 566,882 303,896.52 221,068.69 524,965.21 116,400.00 40,904.79 75,495.21 795,759.85 41,916.79

199607000 MCKENZIE FOCUS WATERSHED
Cascade Pacific 
Resource WillametteLower Colu 122,953 122,953 119,383.00 119,383.00 500.00 -500.00 118,883.00 3,570.00

199607702 LOLO CREEK WATERSHED Nez Perce Tribe ClearwateMountain S 238,836 238,836 216,474.71 21,723.00 238,197.71 16,000.00 7,492.27 -7,492.27 222,302.02 638.29

199607703
PROTECTING AND RESTORING THE SQUAW 
& PAPOOSE CREEK Nez Perce Tribe ClearwateMountain S 427,340 49,742 477,082 535,108.70 23,400.00 558,508.70 0.00 0.00 237,755.69 -81,426.70

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199607705 RESTORE MCCOMAS MEADOWS Nez Perce Tribe ClearwateMountain S 326,482 -44,550 281,932 269,945.59 9,920.00 279,865.59 10,000.00 7,476.52 -7,476.52 311,786.77 2,066.41
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199608000 N.E. OREGON WLDF PROJ (NPT) Nez Perce Tribe Grande RBlue Mount 414,100 414,100 310,746.79 47,000.00 357,746.79 114,643.00 64,915.13 49,727.87 528,235.28 56,353.21

199608300
CTUIR-GRANDE RONDE BASIN WATERSHED 
RESTORATION

Confederated Tribes of 
the Umatilla Indian 
Reservation Grande RBlue Mount 195,000 195,000 167,841.57 9,020.38 176,861.95 67,000.00 68,766.29 -1,766.29 193,233.71 18,138.05

199608600
CLEARWATER FOCUS 
WATERSHED/CONSERVATION COMMISSION

Idaho State 
Conservation 
Commission ClearwateMountain S 103,626 103,626 95,609.92 21,354.00 116,963.92 20,714.00 19,805.50 -19,805.50 96,820.50 -13,337.92

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199608701
MONTANA FOCUS WATERSHED 
COORDINATION - (CSKT)

Confederated Salish-
Kootenai Tribes Flathead Mountain C 69,038 69,038 82,736.64 19,661.00 102,397.64 33,065.58 -33,065.58 114,009.70 -33,359.64 '02 costs paid in '03. Should have been corrected by a Council add-on during '03

199608702
MONTANA FOCUS WATERSHED 
COORDINATION - MONTANA

Montana Fish, Wildlife & 
Parks Kootenai Mountain C 100,000 35,000 135,000 84,815.61 19,670.00 104,485.61 550.00 2,186.19 -2,186.19 82,700.24 30,514.39

199609401 SCOTCH CREEK WILDLIFE AREA
Washington Department 
of Fish & Wildlife OkanoganColumbia C 0 34,880.13 34,880.13 92,967.59 124,133.13 -31,165.54 25,897.47 -34,880.13

Council understood that these costs would be covered by the Washington Wildlife Agreement.  
ALL 03 COSTS ARE COVERED BY WWA.  THESE ARE 02 COSTS BEING PAID IN 03.  THE 
CONTRACT IS CLOSED WITH NO ADDITIONAL FUNDS ADDED IN 03.

199700100
IDAHO CHINOOK SALMON CAPTIVE 
REARING

Idaho Department of 
Fish & Game Salmon Mountain S 542,000 218,000 760,000 664,528.17 104,400.00 768,928.17 36,300.00 26,828.20 -26,828.20 742,174.55 -8,928.17

It appears the FY 2003 accrual estimate may have been over estimated.  Additionally, an accrual 
estimate of $36,300 was made for FY 02 but $26,828.20 was invoiced in FY 03 (both the estimate 
and the FY 02 accrual were under the $50K accrual threshold).  

199700400
RESIDENT FISH ABOVE CHIEF JOE & GRAND 
COULEE DAMS Kalispel Tribe Upper Co Intermounta 498,000 498,000 472,766.80 59,940.00 532,706.80 60,992.00 125,789.58 -64,797.58 747,734.21 -34,706.80 Inadequate '02 accrual for actual '02 costs billed in '03.

199700900
EVAL STURGEON POP - SNAKE R (LOWER 
GRAN/HELLS CAN) Nez Perce Tribe Snake HeBlue Mount 185,442 185,442 136,769.46 16,400.00 153,169.46 21,000.00 19,497.84 -19,497.84 82,355.80 32,272.54

199701100
SHOSHONE-PAIUTE HABITAT 
ENHANCEMENT Shoshone-Paiute Tribes Owyhee Middle Sna 292,696 292,696 289,757.22 6,614.13 296,371.35 41,882.40 -41,882.40 257,700.72 -3,675.35

Contract value at start of Fy2003 was $299,583 (including FY03 amendment and FY02 carryover 
of $4,861).  The Tribe has chosen to spend the maximum allowed by the contract, and not the 
spending cap.

199701325
YKFP-YAKIMA BASIN OPERATIONS AND 
MAINTENANCE Yakama Nation Yakima Columbia P 2,429,900 2,429,900 1,165,877.17 1,366,319.22 2,532,196.39 571,385.46 492,325.02 79,060.44 3,671,658.33 -102,296.39

The difference reflects FY 2002 invoices that less than the FY 2002 accrual estimate by $79,060.  
Therefore, 03 spending is actually 180K more (79K in 02 overaccrual plus the 102K in 03 
overspending).

199701400
1996-97 EVAL JUV FALL CHIN 
STRANDING/HANFORD REACH

Washington Department 
of Fish & Wildlife Lower MidColumbia P 0 -550.95 -550.95 0.00 0.00 0.00 550.95

199701501 IMNAHA RIVER SMOLT MONITORING - NPT Nez Perce Tribe Imnaha Blue Mount 241,570 -28,922 212,648 225,997.21 15,800.00 241,797.21 15,000.00 14,505.90 -14,505.90 266,907.80 -29,149.21

After June estimate was posted for sponsors to review, the sponsor indicated the majority of 
spending would take  place during the second half of the FY, spending did pick up second half of 
FY.   Council's 2/20 recommended budget was $241,570.  All billings have been received for FY 
03 which = $240,875. 

199701900 STINKING WATER SALMONID PROJECT Burns Paiute Tribe Malheur Middle Sna 320,586 320,586 269,043.37 23,750.00 292,793.37 10,080.16 15,606.23 -15,606.23 302,476.03 27,792.63

199702300 INDEPENDENT SCIENTIFIC REVIEW PANEL
Northwest Power 
Planning Council Systemwi Systemwide 490,134 490,134 246,950.19 109,523.77 356,473.96 81,000.00 41,841.98 39,158.02 460,988.38 133,660.04

199702400
AVIAN PREDATION ON JUVENILE 
SALMONIDS

Oregon State 
University/Cumulative 
Risk Initiative Columbia Columbia E 520,871 183,365 704,236 662,754.45 229,066.39 891,820.84 67,000.00 62,333.41 4,666.59 973,231.16 -187,584.84

$42,209.75 of this budget variance is a result of an over-estimated FY03 year-end accrual - the 
FY03 total actual was $849,611.09.  $74,926.93 is a result of TBL charges that were not provided 
for in the FY03 spending cap.  For the remaining $70,448.16, the contractor was operating under 
the assumption that the total of their monthly accrual estimates in exhibit A of the Contract was 
their 03 budget.  Under this assumption, they were not overspent (total budget of $789,341).  
There was no contractual spending cap, and spending was within the contract balance. 

199702500
WALLOWA COUNTY/NEZ PERCE SALMON 
HABITAT RECOVERY Wallowa County Grande RBlue Mount 7,875 7,875 7,875.00 7,875.00 7,875.00 -7,875.00 30,142.54 0.00

199703000
LISTED STOCK ADULT ESCAPEMENT 
MONITORING Nez Perce Tribe Salmon Mountain S 446,380 446,380 382,511.44 43,380.00 425,891.44 18,000.00 16,775.41 -16,775.41 510,604.26 20,488.56

199703400
MONITORING FINE SEDIMENT-GRANDE 
RONDE/JOHN DAY RIV

Columbia River 
Intertribal Fish 
Commission John Day Columbia P 19,968 19,968 22,455.80 22,455.80 24,287.00 2,714.53 -2,714.53 20,657.29 -2,487.80 some '02 funds, project completed Spring '03

199703800
LISTED STOCK CHINOOK SALMON GAMETE 
PRESERVATION Nez Perce Tribe Systemwi Systemwide 298,305 67,478 365,783 305,450.67 11,600.00 317,050.67 21,000.00 16,865.57 -16,865.57 421,395.94 48,732.33

199704700
YAKIMA RIVER BASIN SIDE CHANNEL 
SURVEY AND REHAB Yakama Indian Nation Yakima Columbia P 0 0.00 13,487.17 3,153.45 -3,153.45 30,214.22 0.00

199704900
TEANAWAY RIVER INSTREAM FLOW 
RESTORATION - BOR Yakama Indian Nation Yakima Columbia P 10,000 10,000 4,348.33 4,348.33 0.00 0.00 0.00 5,651.67

199705100 YAKIMA BASIN SIDE CHANNELS Yakama Indian Nation Yakima Columbia P 584,350 584,350 27,115.08 37,435.00 64,550.08 236,045.28 2,800.00 125,411.83 110,633.45 265,105.29 519,799.92

199705300
TOPPENISH/SIMCOE INSTREAM FLOW 
RESTORATION Yakama Indian Nation Yakima Columbia P 225,000 35,732 260,732 56,538.31 60,729.00 117,267.31 52,941.00 35,732.42 17,208.58 274,940.01 143,464.69

199705600
LOWER KLICKITAT RIPARIAN/CHANNEL 
HABITAT ENHANCE Yakama Indian Nation Klickitat Columbia G 397,414 397,414 126,547.40 191,458.82 318,006.22 84,182.84 58,157.27 26,025.57 538,787.31 79,407.78

199705900
OREGON W/L PLANNING AND 
COORDINATION

Oregon Department of 
Fish & Wildlife- Hq Systemwi Systemwide 0 28,127.89 28,127.89 4,599.57 2,946.88 -2,946.88 93,299.35 -28,127.89 03 expenses represent end of contract costs.  Contract not renewed in 03.

199705902
OREGON WILDLIFE PLANNING AND 
COORDINATION (CTWSIR) Warm Springs Tribes Systemwi Systemwide 0 1,532.45 1,532.45 350.00 854.57 -854.57 677.88 -1,532.45 03 expenses represent end of contract costs.  Contract not renewed in 03.

199706000
CLEARWATER FOCUS WATERSHED NEZ 
PERCE Nez Perce Tribe ClearwateMountain S 127,294 127,294 126,933.49 6,925.00 133,858.49 45,117.59 40,988.42 -40,988.42 213,717.41 -6,564.49

199800100
ANALYTIC SUPPORT PATH/ESA BIOLOGY 
ASSESSMENT-HES HES Systemwi Systemwide 0 148,023.60 148,023.60 11,427.00 -11,427.00 147,150.36 -148,023.60 Tech Support Contract

199800200
SNAKE RIVER NATIVE SALMONID 
ASSESSMENT

Idaho Department of 
Fish & Game Malheur Middle Sna 311,375 311,375 328,585.54 53,200.00 381,785.54 30,300.00 27,092.91 -27,092.91 477,749.29 -70,410.54

Given a recent 04 billing for Sept. 03 work, they may have overaccrued at end of 03.  02 costs 
were also paid in 03 - 27K.

199800300
SPOKANE TRIBE WILDLIFE  MITIGATION 
O&M

Spokane Tribe of 
Indians Upper Co Intermounta 190,563 42,598 233,161 154,982.11 40,259.39 195,241.50 33,020.00 42,598.19 -42,598.19 152,643.11 37,919.50

199800401 COLUMBIA BASIN BULLETIN
Intermountain 
Communications Systemwi Systemwide 171,230 171,230 172,770.82 14,400.00 187,170.82 17,000.00 15,275.05 -15,275.05 160,306.31 -15,940.82

FY02 invoice paid in FY03 in the amount of $15,275.05. That brings the variance to $665.77. This 
contract actually overspent its contract ceiling by $10,923.69 in FY02 and an additional $750.54 
in FY03 (why the overage comes out to $655.77, I'm not sure). We've never caught this before 
because by the time his September invoice comes in every year, his funds have already been 
added for the new contract year. The contract balance appears plentiful, and BES doesn't register 
that there wasn't enough money in the previous year's balance to cover the bill. The contractor 
also underestimated his accrual: $14,400 was booked to FY03, and his September invoice was 
$14,484.77. I have notified him that he'll need to underspent his budget in FY04 by $11,674.23.   

199800702
GRANDE RONDE SUPPLEMENTATION - 
O&M/M&E (NPT) Nez Perce Tribe Grande RBlue Mount 563,172 8,335 571,507 470,770.67 70,747.00 541,517.67 37,000.00 10,816.50 -10,816.50 800,937.03 29,989.33

199800703
GRANDE RONDE SUPPLEMENTATION - 
O&M/M&E (CTUIR)

Confederated Tribes of 
the Umatilla Indian 
Reservation Grande RBlue Mount 640,181 640,181 1,280,362 689,999.90 62,112.72 752,112.62 141,992.62 -141,992.62 1,133,981.13 528,249.38

199800704
GRANDE RONDE SUPPLEMENTATION - 
O&M/M&E (ODFW)

Oregon Department of 
Fish & Wildlife- Hq Grande RBlue Mount 206,048 70,718 276,766 70,301.54 63,700.00 134,001.54 0.00 0.00 178,515.80 142,764.46

199800800 REGIONAL FORUM FACILITATOR DSConsulting Systemwi Systemwide 0 52,119.38 52,119.38 7,452.00 -7,452.00 77,093.42 -52,119.38 Not in Council Budget- Tech support Contract?
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199801001
GRANDE RONDE CAPTIVE BROOD O&M / 
M&E

Oregon Department of 
Fish & Wildlife- Hq Grande RBlue Mount 699,921 699,921 482,753.43 184,000.00 666,753.43 97,485.81 79,166.19 18,319.62 748,139.26 33,167.57

199801003
M&E - YEARLING SNAKE R FALL CHINOOK 
SALMON OUTPLANTED-LG

U.S. Fish & Wildlife 
Service Snake HeBlue Mount 88,410 88,410 99,840.45 2,384.30 102,224.75 6,275.00 10,328.45 -10,328.45 88,201.07 -13,814.75

There was no contractual spending cap in place for this project.  There was $10,328.45 in FY02 
costs paid in FY03.  The remaining excess of $3,486.30 reflects an uneven spending pattern over 
the project 12-month term, with more spending in the last few months of the project that fall into 
FY03 .

199801004
M&E OF YEARLING SNAKE RIVER FALL 
CHINOOK Nez Perce Tribe Snake HeBlue Mount 278,879 278,879 217,594.89 13,400.00 230,994.89 10,000.00 9,826.63 -9,826.63 305,669.13 47,884.11

199801005
PITTSBURG/BIG CANYON/CAPTAIN JOHNS 
RELEASE FACILITIES Nez Perce Tribe Snake HeBlue Mount 705,406 24,542 729,948 823,871.34 25,639.00 849,510.34 32,000.00 24,541.27 -24,541.27 1,002,764.21 -119,562.34

'02 accrual $24,542; no spending cap, contract budget overlaps 2 FY's, production increased 
20% in '03

199801006
CAPTIVE BROODSTOCK ARTIFICIAL 
PROPAGATION Nez Perce Tribe Grande RBlue Mount 164,280 28,702 192,982 152,263.76 10,000.00 162,263.76 29,000.00 28,702.76 -28,702.76 218,719.48 30,718.24

199801100 NATURAL HERITAGE PROGRAM (NHP) BPA Systemwi Systemwide 5,500 5,500 9,678.83 1,321.17 11,000.00 5,500.00 5,500.00 -5,500.00 5,500.00 -5,500.00 Tech Support Contract

199801200
GEOGRAPHIC INFORMATION SYSTEM(GIS) 
PROGRAM SUPPORT BPA Systemwi Systemwide 0 13,546.67 13,546.67 26,229.25 -1,562.83 1,562.83 8,138.54 -13,546.67 Tech Support Contract

199801300 WRITER - EDITOR FOR ESA MEETINGS Jeff Kuechle Systemwi Systemwide 0 74,187.46 74,187.46 8,491.48 -8,491.48 68,954.76 -74,187.46 Tech Support Contract

199801301
TECH WRITER SOCKEYE/CHINOOK SALMON 
OVERSIGHT COMM Kuechle Edit Services Salmon Mountain S 0 2,072.21 2,072.21 0.00 0.00 5,499.76 -2,072.21

Council would like to move this to Tech support contract - CONTRACT BEING CLOSED - NO 
FURTHER COSTS

199801400 OCEAN SURVIVAL OF SALMONIDS
Department of Fisheries 
in Oceans Canada Columbia Columbia E 1,285,800 199,000 836,841 2,321,641 1,128,351.18 700,000.00 1,828,351.18 146,942.00 132,078.24 14,863.76 1,053,147.00 493,289.82

199801500 USF&WS WILDLIFE COORDINATION
U.S. Fish & Wildlife 
Service Upper Co Intermountain 0 4,078.75 4,078.75 4,122.00 4,078.75 -4,078.75 0.00 -4,078.75

Council understood that these costs would be covered by the Washington Wildlife Agreement.  
ALL 03 COSTS ARE COVERED BY WWA.  THESE ARE 02 COSTS BEING PAID IN 03.  THE 
CONTRACT IS CLOSED WITH NO ADDITIONAL FUNDS ADDED IN 03.

199801600
ESCAPEMENT/PRODUCTIVITY SPRING CHIN-
JOHN DAY BASIN

Oregon Department of 
Fish & Wildlife- Hq John Day Columbia P 400,000 400,000 218,669.44 79,000.00 297,669.44 10,426.66 13,083.12 -13,083.12 995,057.54 102,330.56

199801700
GRAVEL PUSH-UP DAM REMOVAL LOWER 
NORTH FORK JOHN DAY R

North Fork John Day 
Watershed Council John Day Columbia P 101,675 -50,000 51,675 4,764.40 4,764.40 0.00 0.00 108,187.20 46,910.60

199801900 WIND RIVER WATERSHED
Underwood 
Conservation District Wind Columbia G 620,845 7,200 628,045 488,216.34 87,911.82 576,128.16 211,424.00 17,811.99 19,271.88 192,152.12 568,537.84 51,916.84

199802000
FISH HABITAT/SALMONIDS WALLA WALLA 
WATERSHED WA

Washington Department 
of Fish & Wildlife Walla Wa Columbia P 168,163 45,714 213,877 133,227.32 64,899.87 198,127.19 26,670.85 45,713.67 -45,713.67 169,784.24 15,749.81

199802100 HOOD RIVER FISH HABITAT Warm Springs Tribes Hood Columbia G 700,000 700,000 646,902.77 21,619.00 668,521.77 70,000.00 8,000.00 0.00 70,000.00 867,475.66 31,478.23

199802200 ACQUISITION OF PINE CREEK RANCH Warm Springs Tribes John Day Columbia P 117,250 72,000 40,000 229,250 282,433.54 39,285.00 321,718.54 10,165.00 93,945.87 -93,945.87 213,161.06 -92,468.54

Wagner Ranch O&M was combined  into one project and contract with Pine Creek Ranch O&M 
doing FY03.  Both projects were crisis projects that had additional funds added mid FY.  The new 
combined project retained the name and project no. of Pine Creek Ranch, 1998-022-00.  This 
added $58,000 to this project  that was not calculated in this spreadsheet.    Since CTWSRO had 
committed cost share to several entities in FY03, BPA allowed 39,285 of the FY04 recommended 
budget to be committed in FY03.

199802500
EARLY WINTERS CR HABITAT RESTOR 
STEELHEAD&CHINOOK Pacific Institute Methow Columbia C 8,420 8,420 8,419.54 8,419.54 4,418.85 0.00 0.00 0.00 0.46

199802800
IMPLEMENT TROUT CR WATERSHED 
RESTORE/ENHANCE P1

Jefferson County Soil 
and Water Conservation 
Distr Deschute Columbia P 126,266 73,380 199,646 116,421.50 6,643.44 123,064.94 40,000.00 72,325.00 -72,325.00 126,011.94 76,581.06

199802900
GOAT CR IN-STREAM HABITAT 
RESTORATION FOR SALMONID

Resource, Conservation 
& Development Methow Columbia C 19,427 19,427 19,427.00 19,427.00 17,000.00 6,027.00 -6,027.00 14,051.23 0.00

199803100
IMPLEMENT WY-KAN-USH-MI WA-KISH-WIT 
WATERSHED REST

Columbia River 
Intertribal Fish 
Commission Systemwi Systemwide 299,135 299,135 303,373.75 32,612.00 335,985.75 50,000.00 134,634.09 -84,634.09 257,889.95 -36,850.75

Implement Wy-Kan-Ush-Mi Wa-Kish-Wit Watershed Restoration - The year end accrual estimate 
was $50,000 but actual billings from 02 were $134,634 for a difference of $84,634

199803300
UPPER TOPPENISH CREEK WATERSHED 
ANALYSIS Yakama Indian Nation Yakima Columbia P 203,138 29,288 232,426 -239.47 42,270.00 42,030.53 62,265.00 7,688.24 54,576.76 258,450.42 190,395.47

199803400
ESTABLISH SAFE ACCESS TRIBUTARIES 
YAKIMA SUBBASIN Yakama Indian Nation Yakima Columbia P 230,000 230,000 75.00 124,296.00 124,371.00 23,800.00 17,395.99 -17,395.99 201,525.76 105,629.00

199803501
WATERSHED RESPONSE OF STREAM 
HABITAT TO MINE WASTE

University of 
Washington Methow Columbia C 53,437 53,437 52,761.01 52,761.01 28,000.00 21,409.15 -21,409.15 32,028.07 675.99

199900301
SALMON SPAWNING BELOW LOWER 
COLUMBIA MS DAMS-ODFW

Oregon Department of 
Fish & Wildlife- Hq Systemwi Systemwide 779,586 779,586 746,561.83 154,133.77 900,695.60 148,248.06 69,234.79 -69,234.79 788,327.92 -121,109.60

There was no contractual spending cap in place for this project.  There were 6 active contracts in 
place in early FY03 -- all of which reported FY02 accruals less than $50K, yet the combined total 
was $148,248, resulting in FY02 accruals impacting FY03.  In FY02-03, there were 5 different 
project numbers under which the budget was tracked. Almost all were within their contract caps.

199900600 BAKEOVEN RIPARIAN ASSESSMENT

Wasco County Soil and 
Water Conservation 
District Deschute Columbia P 92,829 92,829 126,855.93 126,855.93 5,000.00 5,404.14 -5,404.14 177,373.24 -34,026.93 Not in Council Budget - The Council included a budget in early spreadsheets.  Project terminated w

199900800
COLUMBIA PLATEAU WATER RIGHTS 
ACQUISITION Oregon Water Trust Fifteen M Columbia G 50,000 50,000 229,093.60 229,093.60 60,000.00 62,919.79 -2,919.79 257,332.70 -179,093.60

POST MAY 03 COSTS HAVE BEEN FUNDED BY PBL.  THIS REPRESENTS FY03 BEFORE 
MAY.  CONTRACT WAS CLOSED IN MAY.  OWT had a contract to spend the funds that 
accrued so no effective way to limit them to the $50,000 recommendation.

199901000
MITIGATE EFFECTS OF EROSION ON 
SALMONOID HABITAT

Sherman Soil & Water 
Conservation District John Day Columbia P 22,727 22,727 13,083.04 13,083.04 0.00 0.00 21,980.00 9,643.96

199901300
AHTANUM CREEK WATERSHED 
ASSESSMENT Yakama Indian Nation Yakima Columbia P 214,035 59,092 273,127 160,979.63 49,286.00 210,265.63 43,732.00 59,092.45 -59,092.45 274,848.90 62,861.37

199901400
RESTORE ANADROMOUS FISH HABITAT - 
LITTLE CANYON CR

Clearwater Focus 
Watershed Program ClearwateMountain S 165,200 41,300 206,500 191,811.43 20,900.00 212,711.43 4,500.00 0.00 0.00 379,611.03 -6,211.43

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199901500
RESTORE ANADROMOUS FISH HABITAT - 
NICHOLS CANYON

Clearwater Focus 
Watershed Program ClearwateMountain S 187,934 187,934 198,368.90 12,500.00 210,868.90 1,323.00 27,953.43 -27,953.43 180,643.34 -22,934.90

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199901600
PROTECTING & RESTORING BIG CANYON 
CREEK WATERSHED Nez Perce Tribe ClearwateMountain S 229,940 -37,198 192,742 181,563.11 35,200.00 216,763.11 8,000.00 8,732.25 -8,732.25 244,290.07 -24,021.11

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199901700 REHABILITATE LAPWAI CREEK Nez Perce Tribe ClearwateMountain S 433,039 -83,219 349,820 368,216.64 47,500.00 415,716.64 11,000.00 10,081.01 -10,081.01 408,574.49 -65,896.64

These contracts had start dates that were pushed to the end of the FY due to a late provincial 
review several years ago.  As such the contracts were on 02 budgets for most of 03.  There were 
not contractual spending caps in place.

199901800
QUALIFY/QUANTIFY RESIDUAL STEELHEAD 
IN CLEARWATER

U.S. Fish & Wildlife 
Service ClearwateMountain S 33,000 33,000 67,267.68 2,304.07 69,571.75 52,219.00 50,179.85 2,039.15 76,027.11 -36,571.75

This overspending appears to be due to a BPA mistake in estimating the original accrual cap for 
FY03.  It was assumed that the accruals for FY03 would be approximately the same as the 
Council scrubbed FY03 budget of $33,000 (covering the performance period 1/1/03 - 12/31/03).  
However, there were some significant accruals for work performed in late 2002 that were not 
factored into the calculations.  Due to the timing of contract renewal, this project did not have a 
spending cap clause written into its contract during FY03.  

199901900
RESTORE SALMON RIVER (CHALLIS, ID) 
AREA

U.S. Fish & Wildlife 
Service Salmon Mountain S 71,724 71,724 62,807.48 6,505.69 69,313.17 14,377.99 6,626.43 -6,626.43 644,023.30 2,410.83
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199902000
ANALYZE PERSISTENCE/DYNAMICS SNAKE 
R CHINOOK

Rocky Mountain 
Research Station Salmon Mountain S 106,858 44,842 151,700 55,349.74 100,769.77 156,119.51 542.33 0.00 0.00 218,225.89 -4,419.51

BPA made a mistake in entering the FY03 year-end accrual for this project; instead of 
$100,769.77, it should have been $37,448.61.  With this revised year-end accrual number, the 
project is no longer overspent.  

199902300 REPLACE CHUMSTICK CREEK CULVERT
Washington Department 
of Fish & Wildlife WenatcheColumbia Cascade 0 0.86 0.86 54,294.00 0.00 54,294.00 0.00 -0.86

199902400
BULL TROUT POPULATION ASSESSMENT IN 
COLUMBIA RIVER

Washington Department 
of Fish & Wildlife Klickitat Columbia G 159,000 159,000 54,874.08 72,688.01 127,562.09 27,369.63 28,434.31 -28,434.31 122,447.12 31,437.91

199902500
RIVER WETLANDS RESTORATION & 
EVALUATION PROGRAM U.S. Forest Service Sandy Lower Colu 155,562 155,562 78,980.00 60,660.00 139,640.00 36,120.00 0.00 0.00 217,205.70 15,922.00

199903400 FEDERAL CAUCUS/UNIFIED PLAN BPA Systemwi Systemwide 0 3,398.75 3,398.75 0.00 0.00 0.00 -3,398.75
Council would like to move this to Tech support contract - SHOULD BE MOVED TO TECH 
SUPPORT - 03 COSTS COVER GIS MAPS FOR BIOP CHECK-IN

200000100
ANADROMOUS FISH HABITAT & PASSAGE IN 
OMAK CREEK

Colville Confederated 
Tribes OkanoganColumbia C 113,995 18,405 132,400 66,807.39 50,127.67 116,935.06 18,405.06 -18,405.06 98,530.00 15,464.94

200000200
REMOVE  BARRIERS/RESTORE INSTREAM 
HABITAT

U.S. Fish & Wildlife 
Service WenatcheColumbia C 21,082 21,082 21,081.02 21,081.02 2,500.00 15,810.77 -15,810.77 5,270.26 0.98

200000400
PROTECT WIGWAM R BULL TROUT-
KOOCANUSA RESERVATION

BC/ Ministry 
Environment Land and 
Parks Kootenai Mountain C 62,000 62,000 73,502.00 50,000.00 123,502.00 34,826.84 0.00 0.00 72,336.30 -61,502.00 Accrual caused error

200000700
INFRASTRUCTURE FOR FDA REGISTRATION 
ERYTHROMYCIN University of Idaho Systemwi Systemwide 76,456 76,456 111,033.71 111,033.71 33,374.90 21,101.91 -21,101.91 215,368.75 -34,577.71 Accrual caused error

200000900
LOGAN VALLEY WILDLIFE MITIGATION 
PROJECT Burns Paiute Tribe Malheur Middle Sna 146,842 146,842 116,966.77 8,750.00 125,716.77 15,343.56 1,822.11 -1,822.11 146,842.00 21,125.23

200001000 KLICKITAT RIVER SUB-BASIN ASSESSMENT Yakama Indian Nation Klickitat Columbia G 10,000 10,000 12,433.75 12,433.75 11,000.00 7,913.71 -7,913.71 118,637.21 -2,433.75

This contract was closed 10/30/02.   The August 2002 invoice of $2,849.66 was not processed 
until October 2, 2002, and as a result increased FY 2003 accruals over the budget  cap by the 
difference of $2,433.75

200001100
ROCK CREEK WATERSHED ASSESSMENT & 
RESTORATION Yakama Indian Nation Crab CreeColumbia P 11,000 1,549 12,549 12,549.26 12,549.26 11,000.00 2,554.41 -2,554.41 109,427.03 -0.26 They over accrued their FY03 amount by 26 cents.

200001200
EVAL FACTORS LIMITING COL R CHUM 
SALMON POPULATION

U.S. Fish & Wildlife 
Service Columbia Columbia G 255,211 -8,391 246,820 196,880.65 49,939.00 246,819.65 121,948.00 52,667.21 69,280.79 316,100.84 0.35

200001300
EVAL REINTRODUCTION OF SOCKEYE 
SALMON SKAHA LAKE

Colville Confederated 
Tribes OkanoganColumbia C 67,769 67,769 69,896.05 15,500.00 85,396.05 175,000.00 9,315.02 165,684.98 351,740.43 -17,627.05

Evaluate Reintroduction of Sockeye Salmon Skaha Lake  - on 4/1/03 a contract modification was 
done to extend performance period and authorize $18,000 in carryover funds from existing 
contract.  This action never got added to the revised council budget.  

200001400
EVALUATE LAMPREY HABITAT/POPULATION 
IN CEDAR CREEK

U.S. Fish & Wildlife 
Service Lewis Lower Colu 197,742 -7,602 190,140 243,342.84 14,641.00 257,983.84 125,339.00 106,826.30 18,512.70 322,202.60 -67,843.84

There was no contractual spending cap in place for this project.  Please correct the sponsor 
identification -- it is USFWS, not USGS.  The reported FY02 accrual was 125,339, but BPA 
billings show that $106,826 was the actual, leaving a $18,513 credit for FY03.  There was a 
higher than expected rate of spending from the large contract balance that carried over into FY03 
to account for the $86,356 overage.

200001500
ACQUIRE OXBOW RANCH MIDDLE FORK 
JOHN DAY RIVER Warm Springs Tribes John Day Columbia P 110,715 14,571 125,286 120,334.94 6,940.00 127,274.94 4,700.00 14,570.92 -14,570.92 177,831.77 -1,988.94

The CTWSRO over accrued.

200001600
TUALATIN RIVER NATIONAL WILDLIFE 
REFUGE ADDITIONS

U.S. Fish & Wildlife 
Service WillametteLower Colu 91,000 91,000 32,778.36 6,921.55 39,699.91 12,166.00 1,185.27 -1,185.27 108,621.56 51,300.09

200001700 RECONDITION WILD STEELHEAD KELTS

Columbia River 
Intertribal Fish 
Commission Systemwi Systemwide 198,986 94,014 293,000 174,940.16 45,240.00 220,180.16 5,985.00 24,260.61 -24,260.61 319,627.99 72,819.84

200001900
TUCANNON RIVER SPRING CHINOOK 
CAPTIVE BROODSTOCK

Washington Department 
of Fish & Wildlife TucannonColumbia P 97,721 97,721 86,867.09 60,917.65 147,784.74 20,492.47 51,229.73 -51,229.73 144,924.35 -50,063.74

$51k in Jul-Sep 2002 work accrued against FY2003.  In addition, additional FY2002 expenditures 
on (at least) the Oct 2002 invoice were from FY2002 as well. Contract for $95k (with no spending 
cap).  Actual contract work for FY2003 was less than $95k, however invoices received from Oct 
2002 -Sep 2003 were for about $96k.  According to Gail Frost (who handles all BPA contract 
invoicing), future FY tracking will help resolve some of these "FY-overlap" inconsistencies.  No 
PIT tags were required in FY2003 because tags previously purchased were used. 

200002100
WL MITIGATION SITES OREGON, LADD 
MARSH ADDITIONS

Oregon Department of 
Fish & Wildlife- Hq Grande RBlue Mount 335,367 335,367 144,004.94 3,000.00 147,004.94 4,328.72 2,159.24 -2,159.24 156,255.85 188,362.06

200002300
WILDLIFE MITIGATION SITES OREGON, 
HORN BUTTE

Oregon Department of 
Fish & Wildlife- Hq Columbia Columbia G 0 0.00 0.00 0.00 0.00 0.00

200002600
RAINWATER WILDLIFE AREA OPERATIONS & 
MAINTENANCE

Umatilla Confederated 
Tribes Walla Wa Columbia P 0 135,118.93 135,118.93 16,000.00 33,559.71 -33,559.71 216,825.67 -135,118.93

Council understood that these costs would be covered by the Washington Wildlife Agreement.  
ALL 03 COSTS ARE COVERED BY WWA.  THESE ARE 02 COSTS BEING PAID IN 03.  THE 
CONTRACT IS CLOSED WITH NO ADDITIONAL FUNDS ADDED IN 03.

200002700
ACQUISITION OF MALHEUR WILDLIFE 
MITIGATION SITE Burns Paiute Tribe Malheur Middle Sna 285,000 -12,500 272,500 261,266.25 23,200.00 284,466.25 16,538.10 25,623.84 -25,623.84 288,855.36 -11,966.25 FY02 costs

200002800
EVAL PACIFIC LAMPREY IN CLEARWATER 
DRAINAGE IDFG

Idaho Department of 
Fish & Game ClearwateMountain S 73,665 73,665 72,978.18 15,000.00 87,978.18 7,400.00 5,046.10 -5,046.10 108,075.85 -14,313.18

There was no contractual spending cap in place for this project.  The reported FY02 accrual was 
$7,400 and $5,046.10 was actually paid from FY03 for FY02 work.  There may be errors resulting 
in money carrying over if the sponsor estimate of balance has been incorrect -- which could 
account for the $19,359.28 overage.  There was also a skewed pattern of spending in the FY02 
project period in which large invoices came in during the FY03 portion of the contract year.

200002900
LARVAL PACIFIC/RIVER&WESTERN BROOK 
LAMPREYS TEMP U.S. Geological Survey Systemwi Systemwide 79,609 79,609 79,632.11 28,125.86 107,757.97 13,203.00 26,380.00 -26,380.00 81,377.97 -28,148.97

There was no contractual spending cap in place for this project.  $26,380 was paid in FY03 for 
FY02 work.  The remaining overage of approx. 2K may be linked to a contract balance that 
carried over into FY03 -- incorrect reconciliation of the unspent balance at the time of contract 
amendment to add FY03 funds.

200003100
ENHANCE NORTH FORK JOHN DAY RIVER 
SUBBASIN - CTUIR

Umatilla Confederated 
Tribes John Day Columbia P 228,000 -47,601 180,399 222,944.66 23,621.48 246,566.14 132,000.00 120,846.34 11,153.66 401,404.77 -66,167.14

BPA underestimated FY03 accrual estimate to be $180,000 that was used by NPCC to make 
there  revised FY03 recommendation.   BPA estimated accrual was based on reviewing FY01 and 
FY02 accruals. There was no FY03 accrual  cap ceiling in the contract.     The performance 
period budget is $228,726 of which $192,017 has been invoiced thru  September 30, 2003.  

200003300
WALLA WALLA RIVER FISH PASSAGE 
OPERATIONS

Confederated Tribes of 
the Umatilla Indian 
Reservation Walla Wa Columbia P 109,551 -60,000 49,551 80,432.77 10,514.18 90,946.95 0.00 0.00 109,538.00 -41,395.95

Prior to 1/03, the Walla Walla Fish Passage Operations work was occurring under project 1988-
022-00.  This meant that 2000-033's budget only needed to cover 9 months in FY03.  Assuming 
an even pattern of spending, I recommended that we reduce the budget by 1/4.  The pattern of 
spending was not even. Spending was higher in the Spring and lower in the Fall/Winter.  In 
addition, $24,610 worth of subcontractor work from before 1/03 was invoiced after 1/03.

200003400
PROTECT N LOCHSA FACE ANALYSIS AREA 
WATERSHED Nez Perce Tribe ClearwateMountain S 188,712 34,729 223,441 162,406.09 162,406.09 40,000.00 30,854.65 -30,854.65 216,760.89 61,034.91

200003500
REHABILITATE NEWSOME CREEK - S FORK 
CLEARWATER R Nez Perce Tribe ClearwateMountain S 297,515 6,244 303,759 248,598.41 2,700.00 251,298.41 2,000.00 3,244.06 -3,244.06 282,062.91 52,460.59

200003600
PROTECT AND RESTORE MILL CREEK 
WATERSHED Nez Perce Tribe ClearwateMountain S 75,547 1,915 9,600 87,062 75,771.52 6,436.00 82,207.52 4,000.00 5,708.18 -5,708.18 139,562.77 4,854.48

200003900
WALLA WALLA RIVER BASIN MONITORING 
AND EVALUATION

Confederated Tribes of 
the Umatilla Indian 
Reservation Walla Wa Columbia P 495,000 -135,900 359,100 250,216.10 38,723.92 288,940.02 0.00 0.00 489,155.00 70,159.98
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200004100 BPA TECHNICAL SUPPORT BPA OverheadProgram Su 0 0.00 27,000.00 0.00 0.00 0.00 0.00 Tech Support Contract

200004800
YAKIMA BASIN BENTHIC INDEX OF BIOTIC 
INTEGRITY Washington Trout Yakima Columbia P 40,000 40,000 27,960.06 1,050.00 29,010.06 3,000.00 1,428.76 -1,428.76 83,125.14 10,989.94

200005100
RESEARCH/EVALUATE RESTORATION OF 
NE OREGON STREAMS Oregon State University Grande RBlue Mount 4,732 4,732 5,216.44 5,216.44 5,198.44 5,216.44 -5,216.44 0.00 -484.44 03 expenses represent end of contract costs.  Contract closed in December 2002

200005200
UPSTREAM MIGRATION PACIFIC LAMPREYS 
JOHN DAY RIVER U.S. Geological Survey John Day Columbia Plateau 0 1,243.93 1,243.93 1,243.93 -1,243.93 0.00 -1,243.93 03 expenses represent end of contract costs.  Contract not renewed in 03.

200005500
F&W CONSERVATION ENFORCEMENT NEZ 
PERCE WATERSHEDS Nez Perce Tribe Salmon Mountain S 481,340 481,340 421,161.92 40,900.00 462,061.92 14,000.00 15,233.04 -15,233.04 538,793.49 19,278.08

200005600
LAW ENFORCEMENT ANADROMOUS 
SALMONIDS IN MAINSTEM

Columbia River 
Intertribal Fish 
Commission Systemwi Systemwide 414,000 61,671 475,671 426,193.74 34,803.24 460,996.98 30,000.00 32,890.66 -32,890.66 413,949.95 14,674.02

200007100
ANALYZE BEHAVIORAL CHANGE 
DOMESTICATION

Washington State 
University Systemwi Systemwide 50,000 32,000 82,000 41,902.00 17,144.17 59,046.17 13,666.00 -13,666.00 68,334.03 22,953.83

200007200
HERITABILITY OF DISEASE RESISTANCE & 
IMMUNE FUNCTION

U.S. Fish & Wildlife 
Service Systemwi Systemwide 121,343 121,343 14,891.54 107,073.00 121,964.54 47,118.71 -47,118.71 121,342.92 -621.54

There was no contractual spending cap in place for this project.  It appears that FY02 costs were 
paid in FY03 which explain the variance from the Council budget, but the sponsor did not show 
the time period covered by several invoices.  This project was funded for the time period of May 
1, 2001 to December 1, 2002 under the "innovative" program.  A no cost time extension to 
11/30/03 is in place.  The FY03 spending target was just a best estimate that the project would 
spend $121,343 during FY03 -- there may have been error in estimating the exact balance left as 
of 10/1/02.

200007300 SUBBASIN ASSESSMENTS
Northwest Power 
Planning Council Systemwi Systemwide 79,042 79,042 -20,883.64 -20,883.64 110,000.00 43,643.99 66,356.01 79,041.80 99,925.64

200007900
ASSESS RESIDENT FISH-OWYHEE BASIN-
DUCK VALLEY IR

Kintama Research 
Corporation Owyhee Middle Sna 23,738 -3,316 20,422 14,559.00 500.00 15,059.00 9,845.00 1,729.20 -1,729.20 18,712.80 5,363.00

200100100
DEVELOPMENT OF AN IMPLEMENTATION 
PLAN

Norton-Arnold & 
Company Systemwi Systemwide 0 72,612.95 30,688.00 103,300.95 30,400.00 11,478.59 -11,478.59 145,562.71 -103,300.95

Council would like to move this to Tech support contract - CONTRACT BEING CLOSED - NO 
FURTHER COSTS

200100300 ADULT PIT DETECTOR INSTALLATION
Digital Angel 
Corporation Systemwi Systemwide 0 1,802,346.38 1,802,346.38 28,198.36 0.00 0.00 1,315,245.26 -1,802,346.38 Council budgeted as capital - DOES NOT MEET CAPITALIZATION CRITERIA

200100400 HOLLIDAY CONSERVATION EASEMENT U.S. Forest Service John Day Columbia Plateau 0 -55,660.13 -55,660.13 0.00 0.00 0.00 55,660.13

200100500 GIS FOR SUBBASIN ASSESSMENT BPA Systemwi Systemwide 120,000 120,000 124,023.66 124,023.66 0.00 0.00 0.00 -4,023.66
1) Some FY02 work billed in FY03.  End of year accruals not accounted for in between business 
line contracts; and 2) No system in place to track FY03 expenditures in BES.  

200100600
MISC F&W SPONSORSHIPS-SALMON 
FESTIVAL Oregon Trout Inc Systemwi Systemwide 0 2,000.00 2,000.00 0.00 0.00 2,000.00 -2,000.00

Tech Support Contract - supports BPA participation in community events (Salmon festivals, 
SOLV clean-ups. Etc.)

200100700
EVALUATE LIVE CAPTURE SELECTIVE 
HARVEST METHODS

Washington Department 
of Fish & Wildlife Lower Co Lower Colu 632,698 632,698 630,054.29 67,926.42 697,980.71 49,865.90 41,773.59 -41,773.59 773,814.55 -65,282.71

Majority difference (41,774) FY '02-'03 accrual hit;  remaining difference due to exercise of 10% 
rule to facilitate full-fleet monitoring.

200100800
GENETIC SEX OF CHINOOK SALMON IN 
COLUMBIA R BASIN University of Idaho Systemwi Systemwide 33,858 33,858 33,857.99 33,857.99 50,228.00 11,286.00 9,327.41 40,900.59 24,530.58 0.01

200101000
INDUCED TURBULENCE TO ASSIST 
MIGRATING SALMONIDS

Washington State 
University Systemwi Systemwide 101,045 101,045 10,160.78 8,150.80 18,311.58 82,733.00 12,500.00 3,806.62 78,926.38 12,596.76 82,733.42

200101100 HABITAT DIVERSITY IN ALLUVIAL RIVERS
Umatilla Confederated 
Tribes Umatilla Columbia P 160,000 20,051 180,051 135,534.04 16,226.96 151,761.00 1,000.00 6,503.57 -6,503.57 180,051.00 28,290.00

200101200
EVALUATE RESTORATION & RECOVERY 
METHODS

U.S. Fish and Wildlife 
Service Systemwi Systemwide 38,409 38,409 12,299.36 12,299.36 66,918.00 43,511.10 23,406.90 38,408.06 26,109.64

200101300
EVAL NUTRIENTS ON BENTHIC 
PERIPHYTON INVERTEBRATES Kootenai Tribe of Idaho Kootenai Mountain C 95,812 95,812 95,812.00 95,812.00 40,971.00 42,191.00 -42,191.00 53,621.00 0.00

200101400
AQUATIC HABITAT SATELLITE IMAGERY 
MODEL Teasdale Environmental ClearwateMountain Snake 35,851 35,851 11,968.51 11,968.51 11,970.00 44,968.51 -44,968.51 35,850.22 23,882.49 35K included in both April and June Council Revisions

200101500
ECHO MEADOW WINTER ARTIFICIAL 
RECHARGE COOL RIVERS IRZ Consulting LLC Umatilla Columbia P 332,813 332,813 18,268.74 250,000.00 268,268.74 75,000.00 65,288.12 9,711.88 366,311.56 64,544.26

200101700 IDAHO CONSERVATION DATA CENTER
Idaho Department of 
Fish & Game Systemwi Systemwide 10,000 10,000 10,000.00 10,000.00 5,000.00 5,000.00 -5,000.00 5,000.00 0.00 Tech Support Contract

200102000
FIFTEEN MILE CREEK RIPARIAN 
FENCING/STREAM SURVEY

Oregon Department of 
Fish & Wildlife- Hq Fifteen M Columbia G 150,000 19,043 169,043 101,237.24 86,000.00 187,237.24 28,958.41 19,037.40 -19,037.40 179,042.15 -18,194.24 Overage due to '02 costs carried into '03.

200102100 FIFTEEN MILE CREEK RIPARIAN BUFFERS

Wasco County Soil and 
Water Conservation 
District Fifteen M Columbia G 77,884 77,884 66,266.54 5,500.00 71,766.54 5,000.00 8,615.43 -8,615.43 111,749.63 6,117.46

200102200
FIFTEEN MILE CR ORCHARD PESTICIDE 
POLLUTION RISK

Wy'East Resource 
Conservation & 
Development Council Fifteen M Columbia G 160,000 94,000 254,000 265,462.12 34,960.80 300,422.92 40,000.00 36,012.92 -36,012.92 292,603.08 -46,422.92 No spending cap and $36K in '02 costs paid in '03

200102300
FIFTEEN MILE SUBBASIN WATER RIGHT 
ACQUISITION Oregon Water Trust Fifteen M Columbia G 20,000 20,000 15,323.09 15,323.09 3,935.19 -3,935.19 49,260.81 4,676.91

200102400
SALMON AND STEELHEAD EXERTION 
STUDY

Pacific Power & Light 
Company Klickitat Columbia Gorge 0 14,835.93 14,835.93 7,161.10 7,930.61 -7,930.61 5,374.92 -14,835.93 Most 03 expenses are for 02 work ($14,055).  Contract closed in 03.

200102500
SALMONID PRODUCTION IN RESTORED 
RATTLESNAKE CREEK

Underwood 
Conservation District Big White Columbia G 252,884 17,782 270,666 68,722.36 186,715.87 255,438.23 193,124.00 4,600.00 92,160.95 100,963.05 261,053.20 15,227.77

200102600
COASTAL CUTTHROAT TROUT IN COLUMB R 
ABOVE BONN DAM

U.S. Geological 
Survey/Columbia River 
Research Lab Columbia Columbia G 0 5,967.32 5,967.32 5,967.32 -5,967.32 0.00 -5,967.32 Contract closed - 03 expenses represent final billing for close-out report

200102700
WESTERN POND TURTLE RECOVERY IN 
COLUMBIA R GORGE

Washington Department 
of Fish & Wildlife Columbia Columbia G 89,600 40,400 9,000 139,000 113,268.88 41,532.50 154,801.38 19,245.25 26,436.83 -26,436.83 139,683.02 -15,801.38 No spending cap in '03 with an '02 carryover in '03

200102800 EVALUATION OF THE BANKS LAKE FISHERY
Washington Department 
of Fish & Wildlife Upper Co Intermounta 340,000 80,000 420,000 287,218.19 182,947.00 470,165.19 41,968.24 58,015.17 -58,015.17 834,897.00 -50,165.19 Accrual caused error

200102900
FORD HATCHERY IMPROVEMENT 
OPERATIONS & MAINTENANCE

Washington Department 
of Fish & Wildlife Upper Co Intermounta 166,128 126,413 292,541 167,939.28 72,887.19 240,826.47 29,254.58 40,540.99 -40,540.99 380,836.31 51,714.53

200103000
RESTORE HABITAT SHARP-TAILED GROUSE 
COLVILLE TRIBE

Colville Confederated 
Tribes Upper Co Intermounta 157,638 157,638 113,256.81 44,833.10 158,089.91 13,253.84 -13,253.84 144,836.09 -451.91 FY02 costs

200103100
INTERMOUNTAIN PROVINCE RESIDENT 
FISH SYMPOSIUM Lake Roosevelt Forum Upper Co Intermounta 43,060 43,060 43,008.00 43,008.00 0.00 0.00 43,060.00 52.00

200103200
IMPLEMENT FISHERIES ENHANCEMENT 
COUER D'ALENE IR

Coeur D'Alene Tribe of 
Idaho Spokane Intermounta 291,705 291,705 104,937.70 24,724.00 129,661.70 8,456.00 0.00 0.00 316,706.77 162,043.30

200103300
PROTECT & RESTORE WL HABITAT COUER 
D'ALENE IR

Coeur D'Alene Tribe of 
Idaho Spokane Intermounta 200,000 200,000 206,935.78 63,230.00 270,165.78 6,743.00 21,380.07 -21,380.07 354,119.91 -70,165.78

Two invoices for FY'02 work totaling $21,379 were charged against the FY'03 budget. The 
accrual estimation for FY'03 was estimated too high ($63,230); the actual accrual is $52,947.

200103400
FORAGE QUALITY & MULE DEER CONDITION-
N WASHINGTON

Washington State 
University Upper Co Intermounta 250,000 22,750 272,750 263,374.59 9,889.02 273,263.61 25,000.00 22,826.19 -22,826.19 249,923.82 -513.61 FY02 costs

200104000 WAGNER RANCH ACQUISITION Warm Springs Tribes John Day Columbia P 35,000 23,000 58,000 0.00 6,141.00 0.00 0.00 0.00 58,000.00
200104101 FORREST RANCH MANAGEMENT Warm Springs Tribes John Day Columbia P 155,715 50,000 205,715 153,793.00 37,316.00 191,109.00 32,069.00 54,354.95 -54,354.95 151,361.05 14,606.00
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200104500 ACTION PLAN PROPOSAL REVIEW

Stephen H. Smith 
Fisheries Consulting, 
Inc. Systemwi Systemwide 0 71,991.63 71,991.63 41,132.58 25,499.69 -25,499.69 71,970.33 -71,991.63

Council would like to move this to Tech support contract - SHOULD BE MOVED TO TECH 
SUPPORT . COTR comment: I agree; it should have been moved already.

200104700 REINTRO SUCCESS OF STEELHEAD
National Marine 
Fisheries Service Systemwi Systemwide 92,600 92,600 61,432.60 33,938.68 95,371.28 69,200.00 4,008.33 65,191.67 184,088.51 -2,771.28

This is a multi-year project with a multi-budget, SOW, and performance period (06/01/01 thru 
5/31/04).   Because of this there is no annual budget and therefore no excess.  Current balance is 
$57,464.24.

200104900 SAFETY NET COORDINATOR

Stephen H. Smith 
Fisheries Consulting, 
Inc. Systemwi Systemwide 43,000 43,000 3,702.45 1,900.00 5,602.45 13,046.00 728.28 -728.28 96,474.25 37,397.55

200105300
REINTRO OF COLUMBIA R CHUM SALMON IN 
DUNCAN CREEK

Pacific States Marine 
Fish Commission Lower Co Lower Colu 381,671 381,671 240,743.56 178,802.74 419,546.30 22,594.24 0.00 0.00 419,546.30 -37,875.30

Sponsor's accrual estimate of $178,802 exceeded the contracted amount by $37,874.  This was 
not caught during the review of the year end accrual exercise.  The actual year-end accrual was 
$27,280.  They remaining accrual may be to cover subcontactor bills prior to '03 that are still 
outstanding.

200105500 SALMONID RESPONSE TO FERTILIZATION Yakama Indian Nation Systemwi Systemwide 568,302 -54,688 513,614 142,033.36 188,099.00 330,132.36 109,000.00 6,103.72 46,487.56 62,512.44 708,257.05 183,481.64

200107000 EDT MODEL EVALUATION
Northwest Power 
Planning Council Systemwi Systemwide 14,800 14,800 45,010.42 45,010.42 30,000.00 14,840.34 -14,840.34 118,627.90 -30,210.42 Council indicates that this should be funded through the Subbasin planning placeholder.  

200107400 NPPC REGIONAL DATA NEEDS
Northwest Power 
Planning Council Systemwi Systemwide 77,484 18,000 95,484 95,483.72 95,483.72 18,000.00 22,986.30 -22,986.30 72,497.42 0.28

200107800 EDT VALIDATION - USF&WS
U.S. Fish and Wildlife 
Service Systemwi Systemwide 0 9,379.78 9,379.78 9,751.00 0.00 0.00 9,750.72 -9,379.78 Most 03 expenses are for 02 work.  Contract has expired and is being closed.

200200200
FEASABILITY OF ENHANCING WHITE 
STURGEON SPAWNING Kootenai Tribe of Idaho Kootenai Mountain C 330,000 330,000 155,928.00 116,000.00 271,928.00 0.00 0.00 0.00 58,072.00

200200300
SECURE AND RESTORE CRITICAL F&W 
HABITAT

Confederated Salish 
and Kootenai Tribes Flathead Mountain C 0 0.00 0.00 0.00 350,000.00 0.00

200200400 CRITFC Intertribal Fish Salmon Mountain S 299,970 -90,218 209,752 37,984.68 26,141.78 64,126.46 2,083.00 0.00 0.00 174,835.00 145,625.54
200200500 FISHER FISHERIES Fisher Fisheries Ltd Salmon Mountain S 0 116,418.42 116,418.42 32,477.68 -32,477.68 527,001.86 -116,418.42 Tech Support Contract

200200600 BULL TROUT MOVEMENT: TUCANNON
U.S. Fish & Wildlife 
Service Lower Sn Columbia P 82,000 98,010 180,010 167,636.09 33,156.55 200,792.64 46,681.00 22,528.68 -22,528.68 229,496.32 -20,782.64

The difference is caused by FY02 expenses accrued in FY03.  This project includes 2 contracts: 
9774 (USFWS) and 12207 (WDFW).  For contract #9774, the FY03 "actuals" include $22,528.68 
of FY02 expenses, which by itself explains the difference of -$20,782.64.  This contract 
apparently also reported an EOFY03 accrual that was $8,898.23 higher than actually invoiced for 
the period through 9/30/03, assuming no FY03 expenses will be billed late (e.g., corrected 
invoices for the FY03 months).  Because it's an IPAC, anything could be happening.  For contract 
#12207, expenses for 9/03 have not yet been invoiced, and its contract balance (equal to unused 
accrual estimate) still has $2,975.94 available.

200200700
RESTORE BULL TROUT HABITAT IN 
BLACKFOOT

Trout Unlimited's 
Western Water Project Blackfoot Mountain C 300,000 300,000 0.00 0.00 0.00 0.00 300,000.00

200200800
RECONNECT FLOODPLAIN TO KOOTENAI 
RIVER Kootenai Tribe of Idaho Kootenai Mountain C 139,974 139,974 90,239.00 8,717.00 98,956.00 6,227.00 6,227.00 -6,227.00 133,747.00 41,018.00

200200900 LAKE PEND OREILLE PREDATION
Idaho Department of 
Fish & Game Pend Ore Intermounta 148,000 148,000 179,733.65 27,400.00 207,133.65 11,400.00 12,868.71 -12,868.71 243,457.78 -59,133.65 The 2004 accrual may be high

200201000
ACQUIRE AND CONSERVE TRESTLE CREEK, 
IDAHO

Idaho Department of 
Fish & Game Pend Ore Intermounta 145,200 145,200 0.00 0.00 0.00 0.00 145,200.00

200201100
FLOODPLAIN OPERATION LOSS 
ASSESSMENT-KOOTENAI Kootenai Tribe of Idaho Kootenai Mountain C 405,000 405,000 298,709.00 70,326.00 369,035.00 75,914.00 85,981.00 -10,067.00 629,431.00 35,965.00

200201200 LOWER COLUMBIA HABITAT MAPPING
Lower Columbia River 
Estuary Partnership Lower Co Lower Colu 41,680 41,680 13,280.00 13,280.00 1,970.00 -1,970.00 39,710.00 28,400.00

200201301 WATER ENTITY (RPA 151) NWPPC
National Fish & Wildlife 
Foundation Systemwi Systemwide 0 0.00 0.00 0.00 0.00 0.00

200201400 SUNNYSIDE WILDLIFE MITIGATION
Washington Department 
of Fish & Wildlife Yakima Columbia P 0 64,426.19 64,426.19 161,088.41 201,291.43 -40,203.02 110,837.57 -64,426.19

Council understood that these costs would be covered by the Washington Wildlife Agreement.  
ALL 03 COSTS ARE COVERED BY WWA.  THESE ARE 02 COSTS BEING PAID IN 03.  THE 
CONTRACT IS CLOSED WITH NO ADDITIONAL FUNDS ADDED IN 03.

200201500
WATERSHED COUNCILS IN SHERMAN 
COUNTY

Sherman Soil & Water 
Conservation District John Day Columbia P 65,770 65,770 73,342.57 73,342.57 2,000.00 10,023.23 -10,023.23 107,333.31 -7,572.57

Bills were paid in FY 03 for FY02 work.  10/10/02 - $5,493.55 and 10/29/02 - $2,264.84 
($4,529.68 prorated 50% = $2,264.84) = total of FY02 billed to FY03 is $7,758.39.

200201600
LAMPREY ABUNDANCE IN THE DESCHUTES 
SUB BASIN Warm Springs Tribes Deschute Columbia P 116,706 116,706 135,108.18 7,185.00 142,293.18 17,734.00 32,832.93 -32,832.93 171,837.07 -25,587.18

There was no contractual spending cap in place for this project.  The reported FY02 accrual was 
$17,734.  The actual FY02 accrual that was paid out of FY03 funds was $32,833.  

200201700 STREAM CONDITIONS EVALUATION
Oregon Department of 
Energy John Day Columbia P 80,000 80,000 98,796.86 18,670.00 117,466.86 18,000.00 19,668.26 -19,668.26 116,615.74 -37,466.86

The difference is caused by FY02 expenses accrued in FY03, a mistake in the EOY accrual 
estimate for FY03, and an increase in the spending cap above the Council's budget.  FY03 
accruals include:
$19,668.26 of FY02 expenses that could not be accrued at year-end (below $50K).  $11,600 
(approximately) of expenses in Aug. '03 that were mistakenly included in the EOY accrual, 
although they were actually billed prior to year-end.  Also, a CCR to increase the FY03 spending 
cap by $7,000 was submitted 9/26 (by me, with rationale) and issued by the CO on 10/8.  So, the 
total of ~$38,300 in reasons is ~ $800 > the "overaccrual" of $37,500. 

200201800
TAPTEAL BEND RIPARIAN CORRIDOR 
RESTORATION Tapteal Greenway Yakima Columbia P 162,853 -160,500 2,353 2,236.15 2,236.15 0.00 0.00 2,352.16 116.85

200201900 WASCO RIPARIAN BUFFERS

Wasco County Soil and 
Water Conservation 
District Deschute Columbia P 67,218 67,218 50,198.46 6,200.00 56,398.46 4,000.00 1,686.03 -1,686.03 105,686.08 10,819.54

200202100
REDUCE WATER TEMPERATURES IN 
TEANAWAY

Washington 
Deptartment of Ecology Yakima Columbia P 100,825 45,000 145,825 45,134.58 35,205.00 80,339.58 3,735.95 4,628.76 -4,628.76 179,071.24 65,485.42

200202200 BIG CREEK PASSSAGE AND SCREENING
Washington Department 
of Fish & Wildlife Yakima Columbia Plateau 0 3,862.75 3,862.75 0.00 0.00 0.00 -3,862.75

should be capital - MOVED COSTS FROM EXPENSE TO CAPITAL IN MAY.  THIS AMOUNT 
REPRESENTS A LATE EXPENSE BILL THAT WASN'T CAUGHT AND MOVED TO CAPITAL. 
ALL FUTURE COSTS WILL BE CAPITAL

200202501 YAKIMA TRIBUTARY ACCESS & HABITAT 2
Kittitas County Water 
Purveyors Yakima Columbia P 689,300 41,700 731,000 33,046.87 33,046.87 0.00 0.00 771,784.00 697,953.13

200202600 MORROW COUNTY RIPARIAN BUFFERS

Morrow County Soil and 
Water Conservation 
District Umatilla Columbia P 77,337 77,337 62,813.04 5,463.38 68,276.42 5,000.00 1,884.94 -1,884.94 90,454.50 9,060.58

200202700
LOWER SNAKE HYDRODYNAMICS AND 
WATER QUALITY

Pacific Northwest 
National Laboratory - 
Battelle Lower Sn Columbia P 220,392 220,392 205,520.09 7,500.00 213,020.09 30,000.00 47,297.61 -47,297.61 264,320.63 7,371.91

200202900 FISH PASSAGE ON WDFW LANDS IN YAKIMA
Washington Department 
of Fish & Wildlife Yakima Columbia P 100,000 -100,000 0 0.00 0.00 0.00 0.00 0.00

200203000 PROGENY MARKERS FOR SALMONIDS
Umatilla Confederated 
Tribes Umatilla Columbia P 149,665 149,665 89,299.68 52,887.99 142,187.67 0.00 0.00 143,081.00 7,477.33

200203100
SPRING CHINOOK GROWTH RATE 
MODULATION

National Marine 
Fisheries Service Yakima Columbia P 452,611 452,611 218,830.57 182,071.03 400,901.60 4,554.43 -4,554.43 414,592.57 51,709.40

200203200
FALL CHINOOK PASSAGE AT LOWER 
GRANITE

U.S. Fish & Wildlife 
Service Lower Sn Columbia P 176,000 176,000 159,880.03 3,426.80 163,306.83 2,528.00 2,528.37 -2,528.37 164,047.63 12,693.17

200203300 JOHN DAY RECOVERY MONITORING Warm Springs Tribes John Day Columbia P 164,133 164,133 12,739.02 7,645.00 20,384.02 0.00 0.00 164,134.00 143,748.98
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200203400 WHEELER COUNTY RIPARIAN BUFFERS
Wheeler Soil and Water 
Conservation District John Day Columbia P 77,337 77,337 75,523.76 6,390.00 81,913.76 20,000.00 0.00 0.00 119,176.00 -4,576.76

Accrual was not necessary, contractor got bill in on 9/30/03.  $75,523.76 included their invoice for 
September.

200203500 GILLIAM COUNTY RIPARIAN BUFFERS
Gilliam Soil and Water 
Conservation District John Day Columbia P 77,337 77,337 77,585.87 4,500.00 82,085.87 15,000.00 0.00 0.00 128,732.02 -4,748.87

Sponsor was within contract balance.  Variance appears to be a misunderstanding between 
contract year and fiscal budget year.

200203600 WALLA WALLA RIVER FLOW RESTORATION
WW County Basin 
Watershed Council Walla Wa Columbia P 316,552 -65,551 251,001 178,387.03 1,700.00 180,087.03 0.00 0.00 316,551.95 70,913.97

200203700
FRESHWATER MUSSELS IN THE UMATILLA 
AND JOHN DAY R

Umatilla Confederated 
Tribes Umatilla Columbia P 228,000 -88,148 139,852 138,974.94 78,377.00 217,351.94 0.00 0.00 216,000.00 -77,499.94

There was no contractual spending cap in place for this project.  The June 30th Council amount 
of $88,148 turned out to be an incorrect sponsor estimate.  The sponsor thought the project 
would be underspent by this amount but the project work accelerated in the last few months of 
the project period and spent nearly the full contract amount.

200203800 HABITAT ACQUISITION IN YAKIMA BASIN City of Yakima Yakima Columbia P 0 245,077.40 39,469.00 284,546.40 34,750.00 19,627.45 -19,627.45 310,566.66 -284,546.40

ALTHOUGH THE COUNCIL BUDGETED AS CAPITAL, THIS PROJECT SUPPORTS 
DEVELOPMENT OF A PLAN FOR HABITAT ACQUISITIONS (WILDLIFE, RESIDENT AND 
ANADROMOUS FISH).  THESE FUNDS ARE NOT FOR LAND PURCHASES AND MUST BE 
EXPENSED.

200203900 SMITH CREEK RESTORATION IN IDAHO
Idaho Department of 
Fish & Game Kootenai Mountain C 52,680 52,680 0.00 0.00 0.00 0.00 52,680.00

200204000
BEAR TO FISHING CREEK 
SPAWNING/REARING Nez Perce Tribe ClearwateMountain Snake 0 314,000.00 314,000.00 31,400.00 120,769.23 -120,769.23 193,230.77 -314,000.00 One-year project - now closed.

200204200
WEAVER/MC WINEGAR SLOUGH RIPARIAN 
HABITAT Flathead Land Trust Flathead Mountain C 0 0.00 0.00 0.00 0.00 0.00

200204300
GENETIC INVENTORY OF BULL & 
WESTSLOPE TROUT Kalispel Tribe of Indians Pend OrieIntermounta 147,334 147,334 177,171.75 6,700.00 183,871.75 10,037.00 8,143.08 -8,143.08 292,702.21 -36,537.75 Accrual caused error

200204400
PURCHASE FISHER RIVER CONSERVATION 
EASEMENT

Montana Department of 
Fish, Wildlife and Parks Kootenai Mountain C 0 1,687.50 1,687.50 0.00 0.00 0.00 -1,687.50 TBL charges for funds spent 10/03 on capital easement acquisition

200204500
COEUR D'ALENE FISH HABITAT 
ACQUISITION

Coeur D'Alene Tribe of 
Idaho Coeur d'AIntermounta 0 0.00 0.00 0.00 0.00 0.00

200204600 FISH ALIGNMENT PROJECT
Strategic Effectiveness 
Group Systemwi Systemwide 0 42,183.11 42,183.11 1,312.50 -1,312.50 26,525.00 -42,183.11 Tech Support Contract

200204700
ARTIFICIAL PRODUCTION REVIEW 
EVALUATION

Pacific NW Electric 
Power/Conservation 
Plan Cncl Systemwi Systemwide 868,307 868,307 668,396.84 20,606.84 689,003.68 60,000.00 92,916.29 -32,916.29 725,079.45 179,303.32

200204800
BIOLOGICAL OPINION IMPLEMENTATION 
PLANNING

U.S. Bureau of 
Reclamation Systemwi Systemwide 0 1,914.00 1,914.00 0.00 0.00 0.00 -1,914.00

200204900
CHINOOK SALMON REDD COUNT 
PRECISION BIAS U.S. Forest Service Salmon Mountain S 198,738 96,943 295,681 124,575.53 78,656.65 203,232.18 21,723.59 0.00 0.00 253,863.14 92,448.82

200205000
ASOTIN RIPARIAN BUFFER COUSE & 
TENMILE CREEKS

Asotin County 
Conservation District Asotin Blue Mount 241,000 241,000 109,280.51 84,987.00 194,267.51 0.00 0.00 140,172.00 46,732.49

200205100 SUB BASIN PLANNING
Northwest Power 
Planning Council Systemwi Systemwide 4,300,000 4,300,000 2,118,803.17 1,590,717.02 3,709,520.19 50,000.00 122,600.00 82,371.95 -32,371.95 12,405,755.85 590,479.81 Placeholder for Subbasin Planning 

200205300
ASSESS SALMONIDS IN ASOTIN CREEK 
WATERSHED

Washington Department 
of Fish & Wildlife Asotin Blue Mount 192,750 -94,250 98,500 3,298.86 15,193.75 18,492.61 0.00 0.00 127,821.00 80,007.39

200205400
PROTECT AND RESTORE ASOTIN CREEK 
WATERSHED Nez Perce Tribe Asotin Blue Mount 124,600 -18,000 106,600 94,325.72 13,000.00 107,325.72 1,108.28 -1,108.28 119,891.72 -725.72

The high fire danger in the Umatilla National Forest delayed the scheduled road obliteration for 2 
months due to a restriction on large machinery within the NF.  This required the sponsor to retain 
the seasonal employees longer than originally intended, which resulted in the budget variance.    

200205500
OREGON PLAN FISH SCREENING AND 
PASSAGE

Oregon Department of 
Fish and Wildlife Grande RBlue Mount 153,314 153,314 89,450.38 36,000.00 125,450.38 0.00 0.00 153,314.00 27,863.62

200205600 STEELHEAD STATUS MONITORING Nez Perce Tribe Imnaha Blue Mount 0 0.00 0.00 0.00 0.00 0.00

200205800
SCARROW PROPERTY CONSERVATION 
EASEMENT PURCHASE

Idaho Department of 
Fish and Game and 
Idaho Office of Species 
Conservation Salmon Mountain S 68,500 -68,500 0 0.00 0.00 0.00 0.00 0.00

200206100
POTLATCH RIVER WATERSHED 
RESTORATION

Kenneth Stinson, Latah 
Soil and Water 
Conservation District ClearwateMountain S 200,000 16,607 216,607 193,274.23 193,274.23 849.16 -849.16 199,150.84 23,332.77

200206200
CHINOOK RETURN RATE QUANTIFICATION 
SALMON RIVER ID Nez Perce Tribe Salmon Mountain S 500,000 -500,000 0 0.00 0.00 0.00 0.00 0.00

200206300 PAHSIMEROI HOLISTIC RESTORATION
Custer Soil & Water 
Conservation District Salmon Mountain S 445,000 445,000 106,869.24 21,048.00 127,917.24 0.00 0.00 289,797.00 317,082.76

Contracts let for $289,797 - reduced due to lack of fundable projects in sub-basin as well as for 
separate admin. Contracts.  Includes Custer and Lemhi SWCD admin costs.

200206400 LEMHI HOLISTIC RESTORATION
Lemhi Soil & Water 
Conservation District Salmon Mountain S 332,176 332,176 25,000.00 25,000.00 0.00 0.00 307,732.00 307,176.00

Contract awarded for $307,732 - Reduced by amount budgeted for admin. And moved to 
separate contract

200206500 EAST FORK HOLISTIC RESTORATION
Custer Soil & Water 
Conservation District Salmon Mountain S 50,000 50,000 159,707.85 159,707.85 0.00 0.00 165,711.00 -109,707.85 Contract awarded for $195,000 - increase funded by decrease in 2002-053-00

200206600
MIDDLE SALMON-PANTHER HOLISTIC 
RESTORATION

Lemhi Soil & Water 
Conservation District Salmon Mountain S 115,000 115,000 6,235.00 6,235.00 0.00 0.00 108,618.00 108,765.00

Contract awarded for $108,618 - reduced by amount budgeted for admin and moved to a 
separate admin contract.

200206700 UPPER SALMON HOLISTIC RESTORATION
Custer Soil & Water 
Conservation District Salmon Mountain S 116,450 116,450 47,264.13 47,264.13 0.00 0.00 110,500.00 69,185.87

Contract awarded for $110,500 - reduced by amount budgeted for admin and moved to separate 
admin contract

200206800 EVALUATE NPT STREAM HABITAT

Nez Perce Tribe 
Fisheries and 
Watershed ClearwateMountain S 145,418 34,582 180,000 5,394.00 5,394.00 0.00 0.00 290,836.00 174,606.00

200206900
PROTECT AND RESTORE LITTLE SALMON 
RIVER

Nez Perce Tribe 
Fisheries/Watershed Salmon Mountain S 103,368 -103,368 0 0.00 0.00 0.00 0.00 0.00

200207000 LAPWAI CREEK ANADROMOUS HABITAT
Nez Perce Soil & Water 
Conservation District ClearwateMountain S 297,028 12,100 309,128 223,063.17 9,500.00 232,563.17 4,027.08 -4,027.08 368,032.92 76,564.83

200207100
DEVELOPMENT OF A COMPREHENSIVE 
MARKING PLAN

S. P. Cramer & 
Associates Systemwi Systemwide 0 28,749.86 16,747.00 45,496.86 4,084.27 -4,084.27 41,412.59 -45,496.86

This project did not go through NPPC funding process; BPA direct funded this regional 
coordination project to comply with RPA 174.

200207200
PROTECT AND RESTORE RED RIVER 
WATERSHED

Nez Perce Tribal 
Fisheries/Watershed 
Program ClearwateMountain S 99,069 -17,928 81,141 21,114.30 9,900.00 31,014.30 0.00 0.00 95,811.00 50,126.70

200207300 WALLOWA CULVERT INVENTORY

Nez Perce Tribal 
Fisheries/Watershed 
Program Grande RBlue Mount 119,420 -119,420 0 0.00 0.00 0.00 0.00 0.00

200207400
PROTECT AND RESTORE CROOKED FORK 
CREEK

Nez Perce Tribal 
Fisheries/Watershed 
Program ClearwateMountain S 174,482 174,482 77,163.10 18,900.00 96,063.10 0.00 0.00 174,482.00 78,418.90

200207500 TECHNICAL RECOVERY TEAM (TRT) TASKS
National Marine 
Fisheries Service Systemwi Systemwide 200,000 164,800 364,800 16,818.77 80,975.00 97,793.77 0.00 0.00 729,600.00 267,006.23 Biop Project - accrual off because management of contract changed mid-year
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200207600
PROTECT & RESTORE LOWER COLUMBIA R 
& ESTUARY

US Department of 
Energy - Battelle Pacific 
Northwest Laboratory - 
(Richland) Systemwi Systemwide 207,589 207,589 184,227.20 23,000.00 207,227.20 0.00 0.00 207,589.00 361.80

200207700 ESTUARY/OCEAN RME SUPPORT

Pacific Northwest 
National Laboratory - 
Battelle Columbia Columbia E 0 78,389.22 9,900.00 88,289.22 0.00 0.00 96,660.00 -88,289.22

Tech Support Contract - did not have a Council budget as it is part of overheads.  They were 
within budget.

200207800 SNAKE RIVER HYPORHEIC STUDY

Pacific Northwest 
National Laboratory - 
Battelle Snake HeBlue Mount 196,299 196,299 188,268.93 1,664.00 189,932.93 0.00 0.00 196,299.00 6,366.07

200300200 RM & E UNALLOCATED PLACEHOLDER PlaceholdProgram Su 0 0.00 0.00 0.00 0.00 0.00 RM&E placeholder

200300300
INNOVATIVE EFFECTIVENESS OF 
RESTORATION PROJECTS Essa Technologies Ltd. Systemwi Systemwide 199,956 -56,701 143,255 129,396.49 129,396.49 0.00 0.00 199,956.00 13,858.51

200300400
HYPORHEIC DISCHARGE ON EGG 
TEMPERATURE

Pacific Northwest 
National Laboratory - 
Battelle Snake HeBlue Mount 0 0.00 0.00 0.00 0.00 0.00 Same project as 2002-078-00, will be removed from BES

200300500
HATCHERY AND GENETICS MANAGEMENT 
PLAN

Northwest Power 
Planning Council Systemwi Systemwide 462,000 132,350 594,350 347,507.62 259,646.11 607,153.73 0.00 0.00 586,016.00 -12,803.73

There are 14 contracts associated with this project.   The FY2003 requested budget was the 
COTR's best estimate with a large number of contracts not yet written.  Most contracts are 
expected to end about Mar-May 2003.  Activities have proceeded at an appropriate rate.  Many of 
the tribal, federal and state contracts were backdated and the COTR provided estimates when 
the contractors did not. Actuals + accrual estimates are within 2% of the COTR's projection at 
Mini-Provincial review.  Few of the tribal/state/federal invoices have been received, so it is 
unclear if overspending will occur. 

200300600
MONITORING OF THE CHINOOK RIVER 
ESTUARY RESTORATION PROJECT Sea Resources Columbia Columbia E 95,838 -54,241 41,597 73,947.15 6,187.00 80,134.15 0.00 0.00 94,798.00 -38,537.15

Slow start and most of sampling work occurred in August and September. Not sure why Council 
reduced the budget. In June, when Council wanted to reduce this budget, we said "NO" because 
the sponsor was ramping up. They were slow to start because they had to order and receive the 
monitoring equipment. When this equipment came in (after June), they focused all their time on 
the project. This is the reason why we strongly advised against Council cutting the budget 
because we knew this was going to occur. As a result of Council cutting the budget, the Sponsor 
working hard to get things accomplished on the ground, the actual accrual # is over.  If nothing 
would have been changed, we would have been right on with our estimate.

200300700
LOWER COLUMBIA RIVER AND COLUMBIA 
RIVER ESTUARY ECOSYSTEM

Lower Columbia River 
Estuary Partnership Columbia Columbia E 130,000 130,000 0.00 0.00 0.00 0.00 130,000.00

200300800
PRESERVE AND RESTORE COLUMBIA 
RIVER ESTUARY ISLANDS

U.S. Fish and Wildlife 
Service - Willapa 
National Wildlife Refuge 
and Satellites Columbia 
Land Trust USGS - BRD 
Columbia River 
Research Laboratory Columbia Columbia E 585,473 -85,473 500,000 431,674.21 431,674.21 0.00 0.00 40,000.00 68,325.79

200300900
CANADA-USA SHELF SALMON SURVIVAL 
STUDY

Fisheries & Oceans 
Canada Pacific 
Biological Station 
Nanaimo, B.C.  
CANADA  V9R 5K6 0 0.00 0.00 0.00 0.00 0.00 part of 199801400

200301000
HISTORICAL HABITAT OPPORTUNITIES FOR 
JUVENILE SALMON

Northwest Fisheries 
Science Center, 
National Marine 
Fisheries Service Columbia Columbia E 300,000 300,000 285,000.00 285,000.00 0.00 0.00 300,000.00 15,000.00

200301100

IMPLEMENTING HABITAT RESTORATION 
PROGRAM FOR COLUMBIA ESTUARY & 
LOWER COL. RIVER

Lower Columbia River 
Estuary Partnership and 
Columbia River Estuary 
Study Taskforce Columbia Columbia E 500,000 500,000 0.00 0.00 0.00 0.00 500,000.00

200301300
GRAYS RIVER WATERSHED AND 
BIOLOGICAL ASSESSMENTS

Lower Columbia Fish 
Recovery Board, Pacific 
States Marine Fish 
Commission, Pacific 
Northwest National 
Laboratory Columbia Columbia E 237,000 237,000 0.00 0.00 0.00 0.00 237,000.00

200301400

SPATIAL SCALES OF HOMING AND THE 
EFFICIACY OF HATCHERY 
SUPPLEMENTATION OF WILD POP.

National Marine 
Fisheries Service 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200301500 BLIND SLOUGH RESTORATION
Columbia River Estuary 
Study Taskforce Columbia Columbia E 173,550 173,550 0.00 0.00 0.00 0.00 173,550.00

200301600

A PILOT STUDY TO TEST LINKS BETWEEN 
LAND USE / LAND COVER TIER 1 
MONITORING DATA

Northwest Fisheries 
Science Center 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200301700

DEVELOP AND IMPLEMENT A PILOT STATUS 
AND TREND MONITORING PROGRAM FOR 
SALMONIDS

National Marine 
Fisheries Service, 
Northwest Fisheries 
Science Center 0 62,548.12 16,682.27 79,230.39 0.00 0.00 204,379.00 -79,230.39

This project was given a $1.8 mill. placeholder in the MS/SW provincial review, and I was told (e-
mail documentation) to use an FY03 cap of $900K, because the project (and its many contracts) 
were just getting started.

200302000
HANAN-DETWILER PASSAGE 
IMPROVEMENTS

Washington Department 
of Fish & Wildlife, 
Yakima Screen Shop 0 0.00 0.00 0.00 0.00 0.00 Council treated as capital in 2/20 budget

200302100
COMPREHENSIVE INVENTORY AND 
PRIORITIZATION OF FISH PASSAGE

Washington Department 
of Fish & Wildlife, 
Yakima Screen Shop 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200303200

REGIONAL PROJECT EFFECTIVENESS 
MONITORING PROGRAM FOR COLUMBIA R 
BASIN LISTED SALMON

National Marine 
Fisheries Service, 
Northwest Fisheries 
Science Center 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200303300

EVALUATING THE SUB-LETHAL IMPACTS OF 
CURRENT USE PESTICIDES ON HEALTH OF 
SALMONIDS

National Marine 
Fisheries 
Service/Northwest 
Fisheries Science 
Center 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted
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200303400

EVAL OF 2 CAPTIVE REARING MTHDS OF 
ASSIST. W RCVY OF NAT SPAWNING 
STEELHEAD AND COHO

U.S. Fish and Wildlife 
Service 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200303500
TRANSFER IHN VIRUS GENETICS STRAIN 
TYPING TECHNOLOGY TO FISH HEALTH

USGS, BRD, Western 
Fisheries Research 
Center 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200303600
COLLABORATIVE, SYSTEMWIDE 
MONITORING AND EVALUATION PROGRAM

Columbia Basin Fish 
and Wildlife Authority 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200303700
THE INFLUENCE OF HATCHERIES AND 
THEIR PRODUCTS ON THE HEALTH U.S. Geological Survey 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200303800
EVALUATE RESTORATION POTENTIAL OF 
SNAKE RIVER FALL CHINOOK SALMON

Pacific Northwest 
National Laboratory 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200303900

MONITORING THE REPRODUCTIVE 
SUCCESS OF SALMON IN WENATCHEE, 
TUCANNON AND KALAMA R

Washington Department 
of Fish & Wildlife, 
National Marine 
Fisheries Service 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200304000

ESTIMATE JUVENILE SALMON RESIDENCE 
IN THE COLUMBIA RIVER PLUME USING M-
ACOUSTIC T

National Marine 
Fisheries Service 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200304100

EVALUATE DELAYED MORTALITY ASSOC. 
WITH PASSAGE OF YEARLING CHINOOK 
THROUGH SR DAMS

National Marine 
Fisheries Service 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200304200

NWFSC SALMON DATA MANAGEMENT, 
ANALYSIS AND ACCESS FOR RESEARCH, 
MON. AND EVAL PRG

National Marine 
Fisheries Service, 
Northwest Fisheries 
Science Center 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200304700 DATA MANAGEMENT PLACEHOLDER 0 0.00 0.00 0.00 0.00 0.00 Proposed in APA original but not contracted

200304800
BPA INTERNAL PROGRAM SUPPORT 
PLACEHOLDER 0 10,130,764.16 216,767.98 10,347,532.14 0.00 0.00 0.00 -10,347,532.14 BPA internal budget placeholder

200311300 FISH COUNTING PROTOCOLS
Washington Department 
of Fish & Wildlife 0 17,388.20 17,388.20 0.00 0.00 72,875.00 -17,388.20 2 contracts funded from Data Management Placeholder

200399909
MITIGATE MARINE DERIVED NUTRIENT 
LOSS IN BOISE-PAYETTE-WEISER Middle Sna 15,000 15,000 0.00 0.00 0.00 0.00 15,000.00 Proposed by Council but not contracted

200399910

REINTRODUCE ANADROMOUS 
POPULATIONS ABOVE BEULAH & WARM 
SPRINGS RESERVOIR Middle Sna 24,500 24,500 0.00 0.00 0.00 0.00 24,500.00 Proposed by Council but not contracted

200399912
EVAL WILDLIFE & HABITAT DUCK VALLEY 
INDIAN RESERVATION Middle Sna 63,500 63,500 0.00 0.00 0.00 0.00 63,500.00 Proposed by Council but not contracted

200399913
YELLOWSTONE CUTTHROAT TROUT SOUTH 
FORK SNAKE R Upper Snak 155,600 155,600 0.00 0.00 0.00 0.00 155,600.00 Proposed by Council but not contracted

200399916
OKANOGAN BASIN NATURAL PRODUCTION 
M&E OkanoganColumbia C 220,000 220,000 0.00 0.00 0.00 0.00 220,000.00 Proposed by Council but not contracted

200399919
MAINSTEM SYSTEMWIDE NOT YET 
APPROVED Systemwi Systemwide 4,000,000 4,000,000 0.00 0.00 0.00 0.00 4,000,000.00 Council Mainstem/Systemwide Placeholder

Grand Tot 126,396,144 1,072,554 5,577,298 1,315,510 134,361,506 112,439,771.86 28,138,940.79 140,578,712.65 13,099,636.22 4,500,642.87 18,564,753.42 -5,465,117.20 179,648,350.12 -1,177,205.92
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